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Section I. Instructions to Bidders 
A. General 

1. Scope of Proposal 

1.1 The Procuring Entity indicated in the Bid Data Sheet (BDS) invites technical and financial 
proposals for the consulting services described in Section 6, Terms of Reference. The 
proposal could form the basis for future negotiations and ultimately a contract between your 
firm and the Procuring Entity.  

1.2 The procurement reference number and a brief description of the Assignment and its 
objectives are given in the BDS. 

1.3 The Assignment shall be implemented in accordance with the phasing indicated in the 
Terms of Reference. When the Assignment includes several phases, continuation of 
services for the next phase shall be subject to satisfactory performance of the previous 
phase, as determined by the Procuring Entity. 

2. Source of Funds 

2.1 The Procuring Entity has an approved budget from public funds towards the cost of the 
procurement described in the BDS. The Procuring Entity intends to use these funds to place 
a contract for which this Request for Proposals is issued. 

2.2 Payments will be made directly by the Procuring Entity and will be subject in all respects to 
the terms and conditions of the resulting contract placed by the Procuring Entity.  

3. Eligible Bidders 

3.1 A Bidder shall: 

(a) have the legal capacity to enter into a contract; 

(b) not be insolvent, in receivership, bankrupt or being wound up, not have had their 
business activities suspended and not be the subject of legal proceedings for any of the 
foregoing; and 

(c) have fulfilled their obligations to pay taxes according to the tax laws of their country of 
registration.  

3.2 In order to demonstrate compliance with the criteria in ITB Sub-Clause 3.1, a Bidder shall 
submit with its Proposal appropriate documentary evidence demonstrating its 
compliance.  

3.3 All bidders (including all members of a joint venture, subconsultants and Personnel) shall 
have the nationality of an eligible country, as defined in Section 5, Eligible Countries. 

3.4 Government-owned enterprises in the Republic of Malawi may only participate if they are 
legally and financially autonomous, operate under commercial law, and are not a 
dependent agency to the Procuring Entity.  

3.5 A Bidder that has been debarred from participating in public procurement in accordance 
with ITB Sub-Clause 5.1(c), at the date of the deadline for proposal submission or 
thereafter, shall be disqualified. 

4. Conflict of Interest 

4.1 The Government of the Republic of Malawi (hereinafter called “the Government”) requires 
that Consultants provide professional, objective, and impartial advice and at all times hold 
the Procuring Entity’s interests paramount, strictly avoid conflicts with other assignments 
or their own corporate interests and act without any consideration for future work. Without 
limitation on the generality of the foregoing, Suppliers, and any of their affiliates, shall be 



Part 1 - Section 1 Instructions to Bidders  

 6 

considered to have a conflict of interest and shall not be recruited, under any of the 
circumstances set forth below: 

(a) A firm that has been engaged by the Procuring Entity to provide goods, works or 
services other than consulting services for a project, and any of its affiliates, shall be 
disqualified from providing consulting services related to those goods, works or 
services. Conversely, a firm hired to provide consulting services for the preparation 
or implementation of a project, and any of its affiliates, shall be disqualified from 
subsequently providing goods or works or services other than consulting services 
resulting from or directly related to the firm’s consulting services for such preparation 
or implementation. For the purpose of this paragraph, services other than consulting 
services are defined as those leading to a measurable physical output, for example 
surveys, exploratory drilling, aerial photography, and satellite imagery. 

(b) A Consultant (including its Personnel and Sub-Consultants) or any of its affiliates shall 
not be hired for any assignment that, by its nature, may be in conflict with another 
assignment of the Consultant to be executed for the same or for another Procuring 
Entity. For example, a Consultant hired to prepare engineering design for an 
infrastructure project shall not be engaged to prepare an independent environmental 
assessment for the same project, and a Consultant assisting a Procuring Entity in the 
privatization of public assets shall not purchase, nor advise purchasers of, such 
assets. Similarly, a Consultant hired to prepare Terms of Reference for an 
assignment should not be hired for the assignment in question. 

(c) A Consultant (including its Personnel and Sub-Consultants) that has a business or 
family relationship with a member of the Procuring Entity’s staff who is directly or 
indirectly involved in any part of (i) the preparation of the Terms of Reference of the 
assignment, (ii) the selection process for such assignment (iii) a member of the 
Procuring Entity’s Internal Procurement Committee, or (iv) supervision of the 
Contract, may not be awarded a Contract, unless the conflict stemming from this 
relationship has been resolved in a manner acceptable to the Government throughout 
the procurement process and the execution of the Contract. 

4.2 Consultants have an obligation to disclose any situation of actual or potential conflict that 
impacts their capacity to serve the best interest of the Procuring Entity, or that may 
reasonably be perceived as having this effect. Failure to disclose said situations may lead 
to the disqualification of the Consultant or the termination of its Contract. 

4.3 No agency or current employees of the Procuring Entity shall work as a Consultant under 
their own ministries, departments or agencies. Recruiting former government employees 
of the Procuring Entity to work for their former ministries, departments or agencies is 
acceptable provided no conflict of interest exists. Bidders should be aware that existing 
government employees can only be nominated as personnel in Technical Proposals in 
accordance with the Government of Malawi’s current regulations concerning external 
employment for government employees. 

4.4 If a shortlisted Bidder could derive a competitive advantage from having provided 
consulting services related to the assignment in question, the Procuring Entity shall make 
available to all shortlisted Bidders together with this RFP all information that would in that 
respect give such Bidder any competitive advantage over competing Bidders. 

5. Corrupt or Fraudulent Practices 

5.1 The Government requires that Procuring Entities, as well as Bidders and Suppliers under 
government-financed contracts, observe the highest standard of ethics during the 
procurement and execution of such contracts. In pursuance of this policy, the 
Government: 

(a) defines, for the purposes of this provision, the terms set forth below as follows: 
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(i) "corrupt practice" means the offering, giving, receiving or soliciting, directly or 
indirectly, of anything of value to influence the action of a public official in the 
procurement process or in contract execution; 

(ii) "fraudulent practice" means a misrepresentation or omission of facts in order 
to influence a procurement process or the execution of a contract; 

(iii) “collusive practices” means a scheme or arrangement between two or more 
Bidders, with or without the knowledge of the Procuring Entity, designed to 
establish prices at artificial, noncompetitive levels; and 

(iv) “coercive practices” means harming or threatening to harm, directly or 
indirectly, persons or their property to influence their participation in a 
procurement process, or affect the execution of a contract.  

(b) will reject a recommendation for award if it determines that the Bidder recommended for 
award has, directly or through an agent, engaged in corrupt, fraudulent, collusive or 
coercive practices in competing for the contract in question; and 

(c) will debar a Bidder from participation in public procurement for a specified period of time 
if it at any time determines that the firm has engaged in corrupt, fraudulent, collusive or 
coercive practices in competing for, or in executing, a contract. 

B. Request for Proposals Document 

6. Sections of Request for Proposals Document 

6.1 The Request for Proposals Document consist of Parts 1, 2, and 3, which include all the 
Sections indicated below, and should be read in conjunction with any Addenda issued in 
accordance with ITB Clause 8. 

Part 1 Bidding Procedures 

 Section 1 Instructions to Bidders (ITB) 

 Section 2 Bid Data Sheet (BDS) 

 Section 3 Evaluation Criteria 

 Section 4 Bidding Forms 

 Section 5 Eligible Countries 

Part 2 Schedule of Requirements 

 Section 6 Terms of Reference 

Part 3 Contract 

 Section 7 General Conditions of Contract (GCC) 

 Section 8 Special Conditions of Contract (SCC) 

 Section 9 Contract Forms 

7. Clarification of Request for Proposals Document 

7.1 Bidders requiring a clarification of the Request for Proposals Document must notify the 
Procuring Entity, in writing, not later than fourteen (14) days before the proposal submission 
date. Any request for clarification shall be sent to the Procuring Entity’s address indicated in 
the BDS. The Procuring Entity shall respond in writing to such requests, and copies of the 
response shall be sent to all invited Bidders. 

8. Amendment of Request for Proposals Document 

8.1 At any time before the submission of proposals, the Procuring Entity may, for any reason, 
whether at its own initiative or in response to a clarification requested by an invited Bidder, 
modify the Documents by amendment. The amendment shall be sent in writing to all invited 
Bidders and will be binding on them. The Procuring Entity may at its discretion extend the 
deadline for the submission of proposals. 
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C. Preparation of Proposals 

9. Preparation of Proposals 

9.1 You are requested to submit separate technical and financial proposals.  

9.2 In preparing the proposal, you are expected to examine all terms and instructions included 
in the Request for Proposals Document. Failure to provide all requested information shall 
be at your own risk and may result in rejection of your proposal. 

9.3 To obtain first-hand information on the Assignment and on the local conditions, bidders are 
encouraged to pay a visit to the Procuring Entity before submitting a proposal and attend a 
pre-proposal conference if specified in the BDS. Bidders must fully inform themselves of 
local conditions and take them into account in preparing their proposal. 

9.4 The Procuring Entity shall provide the inputs specified in the Terms of Reference, assist the 
Supplier in obtaining licenses and permits needed to carry out the services, and make 
available relevant project data and reports. 

9.5 Please note that the costs of preparing the proposal and of negotiating the contract, 
including a visit to the Procuring Entity, are not reimbursable as a direct cost of the 
Assignment; 

9.6  Please note that the Procuring Entity is not bound to accept any of the proposals submitted. 

10. Language of Proposals 

10.1 The proposal, as well as all correspondence and documents relating to the proposal 
exchanged by the Bidder and the Procuring Entity, shall be written in English.  

10.2 Study reports must be in the Language(s) specified in the Terms of Reference. Working 
knowledge of the national language by the firm’s personnel is recommended. 

11. Joint Ventures, Associations and Subcontracting 

11.1 If a Bidder considers that it does not have all the expertise for the assignment, it may 
obtain a full range of expertise by associating with individual consultant(s) or other firms 
or entities or by sub-contracting as appropriate.  

11.2 Bidders shall not associate with other Bidders invited for this assignment, unless 
otherwise specified in the BDS. 

11.3 International Bidders for large contracts are encouraged to seek the participation of 
national Consultants by entering into a joint venture with, associating with or 
subcontracting part of the assignment to national Consultants.  

11.4 The same subconsultant may be included in several proposals, subject to any limitations in 
the BDS. Any limits on the percentage of the total proposed contract price which may be 
subcontracted are stated in the BDS.  

12. Professional Staff 

12.1 The estimated number of key professional staff-months required for the Assignment is 
stated in the BDS. Your proposal should be based on a number of key professional staff-
months substantially in accordance with the above number. Alternatively, for fixed-budget 
assignments, the available budget is given in Section 3, Evaluation Criteria and the 
Financial Proposal shall not exceed this budget. 

12.2 It is desirable that the majority of the key professional staff proposed are permanent 
employees of the Bidder or have an extended and stable working relationship with the 
Bidder.  
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12.3 Proposed staff should have experience under conditions similar to those prevailing in the 
Republic of Malawi. 

12.4 No alternative to key professional staff may be proposed, and only one curriculum vitae (CV) 
may be submitted for each position. 

13. Contents of Technical Proposals 

13.1 Your technical proposal shall provide the following and any additional information, using the 
formats included in Section 4, Bidding Forms: 

(a) The Technical Proposal Submission Sheet (Section 4, Form T1); 

(b) A brief description of the Bidder’s organisation and an outline of recent experience on 
assignments of a similar nature. (Section 4, Form T2). For each assignment, the outline 
should indicate, inter alia, the profiles of the staff provided, duration, contract amount 
and firm involvement; 

(c) Any comments or suggestions on the Terms of Reference, including the data, services 
and facilities to be provided by the Procuring Entity (Section 4, Form T3); 

(d) A description of the approach, methodology and work plan that the Bidder proposes to 
execute the services (Section 4, Form T4); 

(e) The composition of the proposed staff team, the tasks which would be assigned to each 
(Section 4, Form T5); 

(f) CVs recently signed by the proposed key professional staff or an authorized manager 
in the home office (Section 4, Form T6). Key information should include number of years 
with the firm, and degree of responsibility held in various assignments during the last ten 
(10) years; 

(g) A Staffing Schedule, showing estimates of the total staff input to be provided to carry out 
the Assignment (Section 4, Form T7), supported by bar chart diagrams showing the time 
proposed for each professional staff member; 

(h) A Work Schedule, showing the timing proposed for each activity, which must be 
consistent with the methodology and workplan described in the proposal (Section 4, 
Form T8); and 

(i) Any additional information requested in the BDS. 

13.2 The technical proposal shall not include any financial information. 

14. Contents of Financial Proposals 

14.1 The financial proposal shall list all costs associated with the assignment, using the 
following standard forms contained in Section 4, Bidding Forms: 

(a) Financial Proposal Submission Sheet (Section 4, Form F1); 

(b) Summary of Proposal (or Activity ) Price (Section 4, Form F2); 

(c) Summary of Fees (Section 4, Form F3); 

(d) Summary of Reimbursables (Section 4, Form F4); and 

(e) Any additional information requested in the BDS. 

14.2 The total proposal price shall be broken down into the following cost components using 
the appropriate forms: 

(a) Fees for staff, indicating rates for home and field work, where appropriate; and 

(b) Reimbursable expenditure, such as subsistence, transportation (international and 
local for mobilisation and demobilisation), services and equipment (vehicles, office 
equipment, furniture, and supplies), printing of documents, surveys etc. 
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14.3 Where indicated in the BDS, the total proposal price shall be broken down into separate 
activities and forms F2 to F4 shall be completed for each activity. 

14.4 The financial proposal should clearly estimate, as a separate amount, the local taxes 
(including social security), duties, fees, levies, and other charges imposed on the 
Consultant and their personnel (other than nationals of or permanent residents in the 
Republic of Malawi), unless the BDS specifies otherwise. 

14.5 The completed financial proposal forms, adjusted if necessary during evaluation or 
negotiation, will be used in any resulting Agreement, to compile the: breakdown of 
Contract Price in the case of a Lump Sum contract, which will be used only to determine 
prices for any additional Services or costs; 

14.6 Where commissions and gratuities have or shall be paid by the Bidder in relation to the 
assignment these shall be listed in the Financial Proposal Submission Sheet. 

15. Currencies of Proposal 

15.1 Bidders may express the price of their services in Malawi Kwacha or any freely 
convertible currency, unless otherwise indicated in the BDS. Bidders may not use more 
than three currencies. The Procuring Entity may require Bidders to state the portion of 
their price representing local cost in Malawia Kwacha, if so indicated in the BDS. 

D. Submission and Opening of Proposals 

16. Submission of Proposal 

16.1 Bidders shall submit one original technical proposal and one original financial proposal and 
the number of copies of each indicated in the BDS. Each proposal shall be in a separate 
envelope indicating original or copy, as appropriate. All technical proposals shall be placed 
in an envelope clearly marked “Technical Proposal,” and the financial proposals in one 
marked “Financial Proposal.” The envelope containing the financial proposal shall also 
bear a warning “DO NOT OPEN WITH THE TECHNICAL PROPOSAL”. These two 
envelopes, in turn, shall be sealed in an outer envelope bearing the address and 
information indicated in the BDS. The envelope shall be clearly marked: “DO NOT OPEN, 
EXCEPT IN PRESENCE OF THE INTERNAL PROCUREMENT COMMITTEE.” 

16.2 In the event of any discrepancy between the copies of the proposals, the original shall 
govern. The original and each copy of the technical and financial proposal shall be 
prepared in indelible ink and shall be signed by the authorized Supplier’s representative. 
The representative’s authorization shall be confirmed by a written power of attorney 
accompanying the proposals, unless otherwise indicated in the BDS. All pages of the 
technical proposal shall be initialed by the person or persons signing the proposal. 

16.3 The proposal shall contain no interlineation or overwriting except as necessary to correct 
errors made by the Bidders themselves. Any such corrections shall be initialed by the 
person or persons signing the proposal.  

16.4 The completed technical and financial proposals shall be delivered on or before the time 
and date stated in the BDS to the address indicated in ITB Sub-Clause 16.1. The Procuring 
Entity shall not consider any proposal that arrives after the deadline for submission of 
proposal. Any proposal received by the Procuring Entity after the deadline for 
submission of proposals shall be declared late, rejected, and returned unopened to the 
Bidder. 

17. Validity of Proposal 

17.1 The proposals shall be valid for the number of days stated in the BDS from the date of the 
deadline for submission. During this period, Bidders shall keep available the professional 
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staff proposed for the assignment. The Procuring Entity shall make its best effort to 
complete negotiations within this period. 

18. Withdrawal, Substitution and Modification of Proposals 

18.1 A Bidder may withdraw, substitute, or modify its proposal after it has been submitted by 
sending a written notice, duly signed by an authorized representative, and shall include 
a copy of the authorization in accordance with ITB Sub-Clause 16.2. The corresponding 
substitution or modification of the proposal must accompany the respective written notice.  
All notices must be: 

(a) Submitted in accordance with ITB Clause 16 (except that withdrawals notices do 
not require copies), and in addition, the respective envelopes shall be clearly 
marked “Withdrawal,” “Substitution,” or “Modification;” and 

(b) Received by the Procuring Entity prior to the deadline prescribed for submission 
of proposals, in accordance with ITB Sub-Clause 16.5. 

18.2 Proposals requested to be withdrawn in accordance with ITB Sub-Clause 18.1 shall be 
returned unopened to the Bidders. 

18.3 No proposal may be withdrawn, substituted, or modified in the interval between the 
deadline for submission of proposals and expiry of the period of proposal validity specified 
by the Bidder on the Technical Proposal Submission Sheet or any extension thereof. 

19. Proposal Opening 

19.1 The Procuring Entity shall conduct the proposal opening in the presence of Bidders’ 
designated representatives who choose to attend, and at the address, date and time 
specified in the BDS. 

19.2 First, envelopes marked “WITHDRAWAL” shall be opened and read out and the envelope 
with the corresponding proposal shall not be opened, but returned to the Bidder. Next, 
envelopes marked “SUBSTITUTION” shall be opened and read out and exchanged with 
the corresponding proposal being substituted, and the substituted proposal shall not be 
opened, but returned to the Bidder. Envelopes marked “MODIFICATION” shall be 
opened and read out with the corresponding proposal. No proposal withdrawal, 
substitution or modification shall be permitted unless the corresponding notice contains 
a valid authorization to request the withdrawal, substitution or modification and is read 
out at proposal opening. Only envelopes that are opened and read out at proposal 
opening shall be considered further. 

19.3 All other outer envelopes shall be opened one at a time, the technical proposals within 
them opened, reading out: the name of the Bidder and any other details as the Procuring 
Entity may consider appropriate.  

19.4 No proposal shall be rejected at proposal opening except for late proposals, in 
accordance with ITB Sub-Clause 16.4. Only proposals that are opened and read out at 
the proposal opening shall be considered further.  

19.5 The financial proposals shall remain sealed until the time and date notified for the opening 
of the financial proposals. Evaluators of technical proposals shall have no access to the 
financial proposals until the technical evaluation is concluded and the result established.  

19.6 The Procuring Entity shall prepare a record of the proposal opening that shall include, 
as a minimum: the name of the Bidder and whether there is a withdrawal, substitution, 
or modification. The Bidders’ representatives who are present shall be requested to sign 
the record. The omission of a Bidder’s signature on the record shall not invalidate the 
contents and effect of the record. A copy of the record shall be distributed to all Bidders, 
who formally request a copy. 
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E. Evaluation of Proposals 

20. Confidentiality 

20.1 Information relating to the examination, evaluation and comparison of proposals, and 
recommendation for contract award, shall not be disclosed to Bidders or any other 
persons not officially concerned with such process until information on Contract award is 
communicated to all Bidders. 

20.2 Any effort by a Bidder to influence the Procuring Entity in the examination, evaluation and 
comparison of the proposals or Contract award decisions shall result in the rejection of 
its proposal. 

21. Clarification of Proposals 

21.1 To assist in the examination, evaluation and comparison of the proposals, the Procuring 
Entity may, at its discretion, ask any Bidder for a clarification of its proposal. Any 
clarification submitted by a Bidder in respect to its proposal, that is not in response to a 
request by the Procuring Entity, shall not be considered. The Procuring Entity’s request 
for clarification and the response shall be in writing. No change in the prices or substance 
of the proposal shall be sought, offered, or permitted, except to confirm the correction of 
arithmetic errors discovered by the Procuring Entity in the financial evaluation of the 
proposals, in accordance with ITB Clause 27. 

22. Responsiveness of Proposals 

22.1 The Procuring Entity’s determination of a proposal’s responsiveness is to be based on 
the contents of the proposal itself.  

22.2 A substantially responsive proposal is one that conforms to all the terms, conditions, and 
requirements of the Request for Proposals without material deviation, reservation, or 
omission. A material deviation, reservation, or omission is one that: 

(a) affects in any substantial way the scope, quality, or performance of the Consultancy 
Services specified in the Contract; or 

(b) limits in any substantial way, inconsistent with the Request for Proposals, the 
Procuring Entity’s rights or the Supplier’s obligations under the Contract; or 

(c) if rectified would unfairly affect the competitive position of other Bidders presenting 
substantially responsive proposals. 

22.3 If a proposal is not substantially responsive to the Request for Proposals, it shall be 
rejected by the Procuring Entity and may not subsequently be made responsive by the 
Bidder by correction of the material deviation, reservation, or omission. 

23. Nonconformities, Errors and Omissions 

23.1 Provided that a proposal is substantially responsive, the Procuring Entity may waive any 
non-conformities or omissions in the proposal that do not constitute a material deviation.  

23.2 Provided that a proposal is substantially responsive, the Procuring Entity may request 
that the Bidder submit the necessary information or documentation, within a reasonable 
period of time, to rectify nonmaterial nonconformities or omissions in the proposal related 
to documentation requirements. Such omission shall not be related to any aspect of the 
price of the proposal. Failure of the Bidder to comply with the request may result in the 
rejection of its proposal.  

24. Preliminary Examination of Proposals 

24.1 The Procuring Entity shall examine the proposals to confirm that: 



Part 1 - Section 1 Instructions to Bidders  

 13 

(a) the Bidder meets the eligibility criteria defined in ITB Clause 3; 

(b) the proposal has been properly signed;  

(c) all documents and information requested in ITB Clause 13 have been provided; and 

(d) the proposal is substantially responsive to the requirements of the RFP document.  

24.2 The Procuring Entity shall confirm that the following documents and information have 
been provided:  

(a) Technical Proposal Submission Sheet, including a brief description of the services 
offered and the proposal validity period; 

(b) Separately sealed financial proposal;  

(c) Written confirmation of authorization to commit the Bidder;  

(d) Any other documentation as may be required by the Procuring Entity 

24.3 If the proposal fails to meet the criteria specified in ITB Sub-Clause 24.1, it shall be 
rejected.  

25. Technical Evaluation of Proposals 

25.1 The Procuring Entity shall technically evaluate the proposals on the basis of the Bidder’s 
responsiveness to the Terms of Reference, applying the evaluation criteria, sub-criteria 
and maximum points specified in Section 3. Each responsive proposal will be given a 
technical score. A proposal shall be rejected at this stage if it does not respond to 
important aspects of the Terms of Reference or if it fails to achieve any minimum 
technical score indicated in Section 3.  

25.2 The proposals proceeding to the financial evaluation shall be determined in accordance 
with the methodology and criteria specified in Section 3. 

26. Financial Proposal Opening 

26.1 After the technical evaluation is completed, the Procuring Entity shall notify those Bidders 
whose proposals will not pass to the financial evaluation, indicating that their financial 
proposals will be returned unopened after completing the evaluation process. The 
Procuring Entity shall simultaneously notify the Bidder(s) whose proposals will proceed 
to the financial evaluation indicating the date and time set for opening the financial 
proposal(s). The opening date shall not be sooner than one week after the notification 
date. The notification will be sent in writing. 

26.2 The financial proposal(s) shall be opened in the presence of the Bidders’ representatives 
who choose to attend. The name of the Bidder, the technical quality score and the 
proposal price(s) shall be read aloud and recorded when the financial proposal(s) are 
opened. The Procuring Entity shall prepare minutes of the public opening. 

27. Financial Evaluation of Proposals 

27.1 The Procuring Entity shall financially evaluate each proposal that has been opened as 
stated in ITB Clauses 26.1 and 26.2 above. 

27.2 The Procuring Entity will determine whether the financial proposals are complete. In the 
case of lump sum contracts, activities and items described in the Technical Proposal but 
not priced, shall be assumed to be included in the prices of other activities or items.  

27.3 The Procuring Entity will correct any arithmetical errors on the following basis: 

(a) if there is a discrepancy between the unit price and the total price that is obtained 
by multiplying the unit price and quantity, the unit price shall prevail and the total 
price shall be corrected, unless in the opinion of the Procuring Entity there is an 



Part 1 - Section 1 Instructions to Bidders  

 14 

obvious misplacement of the decimal point in the unit price, in which case the total 
price as quoted shall govern and the unit price shall be corrected; 

(b) if there is an error in a total corresponding to the addition or subtraction of 
subtotals, the subtotals shall prevail and the total shall be corrected; and 

(c) if there is a discrepancy between words and figures, the amount in words shall 
prevail, unless the amount expressed in words is related to an arithmetic error, in 
which case the amount in figures shall prevail subject to (a) and (b) above. 

If the Bidder that submitted the best evaluated proposal does not accept the correction of 
errors, its proposal shall be disqualified. 

27.4 Where an activity or line item is quantified in the Financial Proposal differently from the 
Technical Proposal no corrections shall be applied to the Financial Proposal in this 
respect. 

27.5 The Procuring Entity shall convert all proposal prices expressed in various currencies into 
the single currency specified in the BDS, using the official selling exchange rate 
established by the source 14 calendar days prior to the date of submission of the 
proposals, as specified in the BDS. 

27.6 The evaluation shall include those taxes, duties, fees, levies, and other charges imposed 
under the applicable law; and to be applied to foreign and non-permanent resident 
consultants (and to be paid under the contract, unless the consultant is exempted), and 
estimated in accordance with ITB Sub-Clause. 14.3, unless otherwise indicated in the 
BDS. 

28. Comparison of Proposals 

28.1 The Procuring Entity shall compare all substantially responsive proposals to determine 
the best evaluated proposal, in accordance with the methodology specified in Section 3, 
Evaluation Criteria.  

29. Negotiations 

29.1 Prior to the expiry of proposal validity, the Procuring Entity shall notify the successful bidder 
in writing and invite it to negotiate the Contract at the location indicated in the BDS. 

29.2 The aim is to reach agreement on all points and initial a draft contract by the conclusion of 
negotiations. 

29.3 Negotiations shall commence with a discussion of the technical proposal, including the 
proposed methodology, work plan, staffing and any suggestions to improve the TOR. 
Agreement shall then be reached on the final TOR, the staffing, and the staffing and work 
schedules, which shall indicate activities, staff, periods in the field and in the home office, 
staff months, logistics and reporting. Special attention shall be paid to optimizing the 
required outputs from the Supplier within the available budget and to defining clearly the 
inputs required from the Procuring Entity to ensure satisfactory implementation of the 
Assignment. 

29.4 Changes agreed upon shall then be reflected in the financial proposal, using proposed unit 
rates. The fee rates will not be subject to negotiation, except in the case of Quality Based 
Selection. 

29.5 Having selected the lowest evaluated proposal on the basis of, among other things, an 
evaluation of proposed key professional staff, the Procuring Entity expects to negotiate a 
contract on the basis of the staff named in the proposal. Prior to contract negotiations, the 
Procuring Entity shall require assurances that the staff members will be actually available. 
The Procuring Entity shall not consider substitutions during contract negotiations except in 
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cases of unexpected delays in the starting date or incapacity of key professional staff for 
reasons of health. 

29.6 The negotiations shall be concluded with a review of the draft form of the contract. The 
Procuring Entity and the Bidder shall finalise the contract to conclude negotiations. If 
negotiations fail, the Procuring Entity shall invite the next ranked Bidder to Contract 
negotiations. 

F. Award of Contract 

30. Award of Contract 

30.1 The Procuring Entity shall award the Contract to the Bidder whose proposal has been 
determined to be the best evaluated proposal and is substantially responsive to the 
Request for Proposals, subject to satisfactory negotiations and provided that such Bidder 
has been determined to be eligible in accordance with the provisions of Clause 3. 

30.2 Notwithstanding ITB Sub-Clause 30.1, the Procuring Entity reserves the right to accept 
or reject any proposal, and to cancel the procurement process and reject all proposals, 
at any time prior to the award of Contract, without thereby incurring any liability to the 
affected Bidder or bidders or any obligation to inform the affected Bidder or bidders of the 
grounds for the Procuring Entity’s action. 

30.3 The Bidder whose proposal has been accepted will be notified of the award in writing by 
the Procuring Entity prior to expiration of the proposal validity period. Following contract 
award, the Procuring Entity shall promptly inform the other Bidders that their proposals have 
not been selected. 

30.4 The Procuring Entity shall publish in the Malawi Government Gazette the results of the 
award of contract, as required by the Public Procurement and Disposal of Public Assets 
Act 2017. 
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Section 2.  Bid Data Sheet 

Instructions 
to Bidders 

(ITB) 
reference  

Data relevant to ITB 

A.  General 

ITB 1.1 The Procuring Entity is: ROADS AUTHORITY 

 

ITB 1.2 The procurement reference number is:  

RA/CON/DEV/SR/BT/REH/2024-25/28 

  

ITB 2.1 
The assignment is: Consultancy Services for the Feasibility Study and 
Detailed Engineering Design for Periodic Maintenance / Rehabilitation 
of Blantyre – Lilongwe M001 Road Section from Lunzu Bridge to 
Zalewa Junction (M001/M006 Junction) 
  

B.  Request for Proposals Document 

ITB 7.1 For clarification purposes only, the Procuring Entity’s address is: 
 
The Chief Executive Officer 
Roads Authority  
Functional Building 
Off Paul Kagame Road 
Private Bag B346 
Lilongwe 3 
 
Att: Procurement Specialist 
E-mail: ipc@ra.org.mw 
 

C.  Preparation of Proposals 

ITB 9.3 A pre-proposal meeting shall not be held 

Date:   

Time (local time):  

Venue:  

 

 

ITB 10.2 The reports must be in English.  

ITB 11.2 International Bidders shall be required to meet the following National 
Construction Industry Council (NCIC) regulations: 

a. Practice of Construction Services by Foreign Consulting Firms 
Regulations 2004. 

mailto:ipc@ra.org.mw
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Instructions 
to Bidders 

(ITB) 
reference  

Data relevant to ITB 

b. Subcontracting and Joint Ventures by Foreign and Malawian 
Construction Firms order 2014. 

ITB 11.4 Limits on subcontracting are: 45% 

 

ITB 12.1 The estimated number of key professional staff-months shall be 38 

ITB 13.1 (i) The technical proposal shall include the following additional information: 

Current commitments of firm, current commitments of proposed staff
  

ITB 14.1 (e) The financial proposal shall include the following additional information: 

Build-up of remuneration rates (eg basic salary, housing allowance, 
social charges etc) 

ITB 14.3 The total proposal price shall be broken down into separate activities. 

ITB 14.4 Only VAT on fees shall be indicated as separate amount 

ITB 15.1 All bid rates and amounts shall be in Malawi Kwacha 

D.  Submission and Opening of Proposals 

ITB 16.1 In addition to the original of the proposal, the number of copies is: Four (4) 

ITB 16.1 The address for proposal submission is: 
 
The Chief Executive Officer 
Roads Authority  
Functional Building 
Off Paul Kagame Road 
Private Bag B346 
Lilongwe 3, MALAWI 

In addition to the address, the outer envelope shall bear the following 
information: 

(a) the procurement reference number; 

(b) the title of the assignment; 

(c) the name and address of the Bidder; and 

(d) The date and time for opening of proposals. 

ITB 16.4  The deadline for proposal submission is:  

Date: 25th July 2024  

Time (local time): 10:00 hours  

ITB 17.1 The proposal validity period shall be One Hundred and Twenty (120) days. 
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Instructions 
to Bidders 

(ITB) 
reference  

Data relevant to ITB 

ITB 19.1 For proposal opening purposes only, the Procuring Entity’s address is: 
 
The Chief Executive Officer 
Roads Authority  
Functional Building 
Off Paul Kagame Road 
Private Bag B346 
Lilongwe 3, MALAWI 

 

The time for proposal opening is: 

Date: 25th July 2024  

Time (local time): 10:00 hours  

E. Evaluation of Proposals 

ITB 27.5 The currency that shall be used for proposal evaluation and comparison 
purposes to convert all proposal prices expressed in various currencies into 
a single currency is: Not applicable 

The source of exchange rate shall be: Not applicable 

ITB 27.6 The evaluation shall include all taxes, duties, fees, levies and other charges.  

ITB 29.1 For negotiations purposes only, the Procuring Entity’s address is: 
 
The Chief Executive Officer 
Roads Authority  
Functional Building 
Off Paul Kagame Road 
Private Bag B346 
Lilongwe 3, MALAWI 
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Section 3. Evaluation Criteria 

This section, read in conjunction with Section 1, Instructions to Bidders and Section 2, 
Bid Data Sheet, contains all the factors, methods and criteria that the Procuring Entity 
shall use to evaluate a proposal and determine the best evaluated proposal. No other 
factors, methods or criteria shall be used. 

 

1. Evaluation Methodology 

The methodology for the evaluation of proposals will be Quality and Cost Based 
Selection.  

2. Administrative Responsiveness Criteria 

The administrative responsiveness shall be carried out prior to the technical 
evaluation.  The administrative responsiveness check shall be based on the 
checklist provided in the table below. Bidders shall be required to meet all the 
administrative responsiveness requirements to be eligible for further evaluation. 
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S/N 
 

ADMINISTRATIVE COMPLIANCE CHECK LIST 
(Does the proposal comply with RFP requirements?) 

1 One Proposal  per firm in English only       

2 One (1) original, (4) copies        

3 
Letter of incorporation, or other such document 
indicating legal status, as well as any other 
document showing that it intends to associate. 

      

4 Bid Validity in accordance with RFP.        

5 
Power of Attorney on behalf of the Consultant and 
its associates;  

      

6 Form TECH 1  - Submission Form       

7 
Form TECH 2 – Consultant’s Organization and 
Experience.  

      

8 Form TECH 3 -  Comments on the TORS       

9 
Form TECH 4 – Description of the Approach, 
Methodology, and Work Plan  

      

10 
Form TECH 5- Team Composition, Key Experts 
Inputs,  

      

11 Form TECH 6- Curriculum Vitae (CV) (ITB13.1 (f))       

12 Form TECH 7- Staffing Schedule       

13 Form TECH 8- Work Schedule       

14 All pages initialed by the authorized  person       

 Substantially Compliant : Yes/No       
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3. Technical Evaluation Criteria 

The technical criteria and maximum number of points to be given under each are: 

 

 Criteria Maximum 

Points 

(a) Specific experience of the bidder related to the assignment (A 

Minimum of five (5) projects of similar nature and complexity) 

10 

(b) Adequacy of the proposed work plan and methodology 25 

(c) Qualifications and competence of the key staff for the Assignment 60 

(d) Participation of Nationals (as reflected by nationals among key staff) 5 

 Total Points 100 

   

Criteria, sub-criteria, and point system for the evaluation of the Full Technical Proposals:Points 

 

(i) Specific experience of the Consultant (as a firm) relevant to the Assignment: 10 

(ii) Adequacy and quality of the proposed methodology, and  work plan in  

responding to the Terms of Reference (TORs):      25 

a) Technical approach and methodology  12 
b) Work plan       8 
c) Organization and staffing     5 

Total points for criterion (ii):    25 

 

(iii) Key  Experts’ qualifications and competence for the Assignment:    60 

a) K-1:  Team Leader/Highway Design Engineer   14 

General Qualifications 4.0 
Adequacy for the assignment - Years 4.0 
Adequacy for the assignment - Specific 4.0 
Experience in the region and language 2.0 

 

b) K-2: Materials/Pavement Engineer     8 

General Qualifications 2.4  
Adequacy for the assignment - Years 2.4  
Adequacy for the assignment - Specific 2.4  
Experience in the region and language 0.8  

 

c) K-3: Structural Engineer     8 

General Qualifications 2.4 
Adequacy for the assignment - Years 2.4 
Adequacy for the assignment - Specific 2.4 
Experience in the region and language 0.8 

 

d) K-4: Hydrologist                                6 

General Qualifications 1.8 
Adequacy for the assignment - Years 1.8 
Adequacy for the assignment - Specific 1.8 
Experience in the region and language 0.6 

 

e) K-4: Contract Document Specialist    6 

General Qualifications 1.8 
Adequacy for the assignment - Years 1.8 
Adequacy for the assignment - Specific 1.8 
Experience in the region and language 0.6 

 

f) K-5: Transport Economist     6 

General Qualifications 1.8 
Adequacy for the assignment - Years 1.8 
Adequacy for the assignment - Specific 1.8 
Experience in the region and language 0.6 
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g) K-5: Environmental and Social Expert    6 

General Qualifications 1.8 
Adequacy for the assignment - Years 1.8 
Adequacy for the assignment - Specific 1.8 
Experience in the region and language 0.6 

 

h) K-5: Engineering Sirveyor     6 

General Qualifications    1.8 
Adequacy for the assignment - Years    1.8 
Adequacy for the assignment - Specific    1.8 
Experience in the region and language    0.6 

 

Total Points for Criteria (iii)       60 

 

 

The number of points to be given under each evaluation sub-criteria for (c) qualifications and 

competence of the key staff for the assignment are:  

 Criteria Maximum 

Points 

(a) General qualifications 30 

(b) Adequacy for the assignment (The maximum points of 60 to be split as follows: 

Number of years in the specific field (maximum of 30 points) and number of 

projects carried out during the period (maximum of 30 points) 

60 

(c) Experience in the region and language 10 

 

 Total Points 100 

   

The proposals proceeding to the financial evaluation shall be: 

{For Quality & Cost Based Selection(QCBS), and Least Cost Selection} 

All proposals reaching the minimum technical score of: 75% 

{For Quality Based Selection(QBS)}  

The proposal achieving the highest technical score only. 

  

4. Financial Evaluation and Comparison of Proposals 
Proposals will be compared using the following methodology to determine the best evaluated 

proposal: 

 

 

{For QCBS only} 

 

To determine financial scores for each proposal, the lowest priced proposal shall be given a 

financial score of 100, and other proposals shall be given a score proportionate to this, by 

application of the following formula: 

 

 Sf = 100 x Fm/F    in which: 

 Sf  denotes the financial score of the proposal under consideration;  

 Fm   is the price of the lowest price proposal that passed the technical evaluation;  

 F  denotes the price of the proposal under consideration. 

 

A total score (S) will be determined for each proposal, by combining its technical (St) and 

financial (Sf) scores using the following formula and weightings: 

  

 S = (St x T%) + (Sf x P%) 

The weights given to the scores of the Technical and Financial Proposals are: 
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 T = [80] 

 P = [20] 

 

Proposals will be ranked and the proposal achieving the highest total score will be 

recommended for contract award, subject to satisfactory negotiations.  

 
 



Part I - Section 4 Bidding Forms 25 

 

Part I - Section 4 Bidding Forms 
 



Part I - Section 4 Bidding Forms 

 25 

Section 4 Bidding Forms 

 

List of Forms 

 

Technical Proposal – Standard Forms 

T1 Technical Proposal Submission Sheet. 

T2 Bidder’s Organisation and Experience. 

T3 Comments and Suggestions on the Terms of Reference. 

T4 Description of the Approach, Methodology and Work Plan for 
performing the Assignment. 

T5 Team Composition and Task Assignments. 

T6 Curriculum Vitae for Proposed Professional Staff. 

T7 Staffing Schedule. 

T8 Work Schedule. 

Financial Proposal - Standard Forms 

F1 Financial Proposal Submission Sheet. 

F2 Summary of Proposal (or Activity) Price. 

F3 Summary of Fees. 

F4 Summary of Reimbursables. 
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Note to Bidders: This Technical Proposal Submission Sheet should be on the letterhead of 
the Bidder and should be signed by a person with the proper authority to sign documents 
that are binding on the Bidder. It should be included by the Bidder in its technical proposal.  

 

T1 Technical Proposal Submission Sheet 

Date: [insert date (as day, month and year) of proposal 
submission] 

 Procurement Reference No: [RA/CON/DEV/SR/BT/REH/2024-25/28] 

To: [insert complete name of Procuring Entity] 

We, the undersigned, declare that:  

(a) We have examined and have no reservations to the Request for Proposals, 
including Addenda No.: [insert the number and issuing date of each 
Addenda];  

(b) We offer to provide the consulting services for [insert a brief description of the 
Services] in conformity with your Request for Proposals and our proposal;  

(c) We hereby submit our proposal which includes this technical proposal, and a 
financial proposal sealed under a separate envelope; 

(d) Our proposal shall be valid for a period of [specify the number of calendar 
days] days from the date fixed for the proposal submission deadline in 
accordance with the Request for Proposals, and it shall remain binding upon us 
and may be accepted at any time before the expiration of that period; 

(e) We, including any associates, Joint Venture partners or Subconsultants for any 
part of the contract, have nationals from eligible countries [insert the nationality 
of the Bidder, including that of all parties that comprise the Bidder, if the 
Bidder is a Joint Venture, consortium or association, and the nationality of 
each subcontractor];  

(f) We do not have any conflict of interest as defined in ITB Clause 4; 

(g) We, our affiliates or subsidiaries – including any sub-consultants for any part of 
the assignment - are not suspended, or excluded from participation in any public 
procurement exercise by the Office of the Director of Public Procurement in 
Malawi in accordance with ITB Sub-Clause 5.1(c); 

(h) We are not under investigation by the Anti Corruption Bureau or any other law 
enforcement body in Malawi relating to participation in any public procurement 
tender exercise or execution of any public procurement contract relating to the 
purchase of goods, works and services by any Procuring Entity. 

(i) The names and physical addresses of the Directors of our firm are provided in 
the table below or we enclose a copy of our latest Audited Accounts (issued 
within the last twenty-four (24) months): 

Name Address 
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(j) Our Proposal is binding upon us, subject to modifications agreed during any 
contract negotiations, and we undertake to negotiate on the basis of the staff 
proposed in our proposal; 

(k) We understand that this proposal, together with your written acceptance thereof, 
shall constitute a binding contract between us, until a formal contract is prepared 
and executed; 

(l) We understand that you are not bound to accept any proposal that you may 
receive; 

Name: [insert complete name of person signing the proposal] 

In the capacity of [insert legal capacity of person signing the proposal]  

Signed: [signature of person whose name and capacity are shown above] 

Duly authorised to sign the proposal for and on behalf of: [insert complete name of 
Bidder] 

Dated on ____________ day of __________________, _______ [insert date of 
signing] 
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Note to Bidders: The information requested is required in the format provided below and 
should be included by the Bidder in its technical proposal.  

T2 Bidder’s Organisation and Experience 
Bidder’s Organisation 

[Provide a brief (approximately two pages) description of your firm/entity (and 
each associate for the assignment) – background, organisation etc.]  

Bidder’s Experience 
 

[Using the format below, provide information on relevant assignments carried 
out in the last five years which best illustrate your experience, where your 
firm/entity (and each associate for the assignment) provided services similar to 
the ones requested under this assignment.  Please provide the name and 
contact details of the officer responsible for management by the client for each 
assignment.] 

Assignment Name: 

 

Approx. value of the contract (in current 
US$) 

Country: 

Location within Country: 

Duration of assignment (months): 

Name of Client: Total No of staff-months1: 

Contact Name Contact Details 

Address: Approx. value of the services provided 
by your firm (in current US$) 

Start Date (Month/Year): Completion Date (Month/Year): 

Name of Associated Consultants, If Any: 

 

No of professional staff-months provided 
by associated Consultants: 

Names of Senior Staff (Project Director/Coordinator, Team Leader) involved and 
functions performed: 

Narrative Description of Project: 

Description of Actual Services Provided by Your Staff: 

 

Bidder’s Name:    
 

Note: A completion certificate from the Client is required to back up each completed 
service, or a notice of acceptance letter and latest Invoice from Client for Services in 
progress above 70% completion. 

                                                 
1 The minimum staff months to meet the minimum criteria shall be the staff months stated in ITB 12.1 
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Note to Bidders: The information requested is required in the format provided below and 
should be included by the Bidder in its technical proposal. If none, include form and state 
”None”.  

T3 Comments and Suggestions on the Terms of Reference 
(including the data, services and facilities to be provided by the Procuring 

Entity) 

[Give any comments, suggestions or proposed improvements to the terms of 
reference e.g. deleting unnecessary activities, proposing additional activities, 
proposing different phasing etc. Any comments should be incorporated in your 
proposal. 

Also give any comments on the data, services and facilities to be provided by 
the Procuring Entity e.g. administrative support, office space, local 
transportation, equipment, data, counterpart staff etc.] 
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Note to Bidders: The information requested is required in the format provided below and 
should be included by the Bidder in its technical proposal.  

T4 Description of Approach, Methodology and Work Plan 
for performing the Assignment 

[It is suggested that you present your Technical Proposal divided into the 
following three chapters: 
 

a) Technical Approach and Methodology, 
b) Work Plan, and 
c) Organisation and Staffing, 

 

a) Technical Approach and Methodology. In this chapter you should explain 
your understanding of the objectives of the assignment, approach to the 
services, methodology for carrying out the activities and obtaining the expected 
output, and the degree of detail of such output. You should highlight the 
problems being addressed and their importance, and explain the technical 
approach you would adopt to address them. You should also explain the 
methodologies you propose to adopt and highlight the compatibility of those 
methodologies with the proposed approach. 
 

b) Work Plan. In this chapter you should propose the main activities of the 
assignment, their content and duration, phasing and interrelations, milestones 
(including interim approvals by the Procuring Entity), and delivery dates of the 
reports. The proposed work plan should be consistent with the technical 
approach and methodology, showing understanding of the TOR and ability to 
translate them into a feasible working plan. A list of the final documents, 
including reports, drawings, and tables to be delivered as final output, should 
be included here. The work plan should be consistent with the Work Schedule 
of Form T8.  
 

c) Organisation and Staffing.  In this chapter you should propose the structure 
and composition of your team. You should list the main disciplines of the 
assignment, the key expert responsible, and proposed technical and support 
staff.] 
 

It is recommended that the approach, methodology and work plan, inclusive of 
charts and diagrams, should be no more than 50 pages.] 
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Note to Bidders: The information requested is required in the format provided below and should be included by the Bidder in its technical 
proposal.  

T5 Team Composition and Task Assignments 

Professional Staff 

Name FIRM Area of Expertise Position Tasks Assigned 
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Note to Bidders: The information requested is required in the format provided below for each 
named member of professional staff and should be included by the Bidder in its technical 
proposal.  

T6 Curriculum Vitae for Proposed Professional Staff 

1. Proposed Position: [only one candidate for each position]   

2. Name of Firm:    

   

3. Name of Staff:    

4. Date of Birth:    Nationality:   

5. Education: [indicate college/university and other specialised education, giving names of 

institutions, degrees obtained and dates of obtained][*Include copies of all certificates mentioned in 
the Curriculum Vitae] 

   

6. Membership of Professional Associations: [*Include copies of membership 

certificates]    

  

7. Other Training: [indicate other significant training not included under Education]   

   

8. Countries of Work Experience: [list countries of work experience in the last ten years] 
  

   

9. Languages: [indicate proficiency in each language as good, fair or poor for speaking, reading 

and writing]    

   

10. Employment Record: [starting with present position, list every employment held since 

graduation, stating dates of employment, employing organisation and positions held]   

From: [year] _______ To: [year]   

Employer:   

Positions held:   

 

 

 

 

 

 

 

 

 

27 
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11. Detailed Tasks 
Assigned: 

Work Undertaken that Best Illustrates 
Capability to Handle the Tasks Assigned: 

[list all tasks to be performed 
under this assignment] 

 

 

[indicate the following information for those assignments that 
best illustrate the member of staff’s capability to handle the 
tasks listed under point 11] 

Name of assignment or project:   

Year:   

Location:   

Client:   

Main project features:   

Positions held:   

Activities performed:   

 

 

12. Current Commitment   

 

 

[indicate the following information for those assignments that 
you are currently undertaking] 

Name of assignment or project:   

Expected completion date:   

Location:   

Client:   

Main project features:   

Position:   

Activities being performed:   

 

  

13. Certification: 
 
I, the undersigned, certify that to the best of my knowledge and belief, this CV correctly 
describes myself, my qualifications, and my experience. I understand that any wilful 
misstatement described herein may lead to my disqualification or dismissal, if 
engaged. 
 
___________________________________________ Date:    
Signature of staff member or authorised representative of the staff 
 Day/Month/Year 
 

Full name of authorised representative: ___________________________   
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STATEMENT OF EXCLUSIVITY AND AVAILABILITY2 

I, the undersigned, hereby declare that I agree to participate exclusively with the 
tenderer <tenderer name> in the above-mentioned service tender procedure. I further 
declare that I am able and willing to work for the period(s) foreseen for the position for 
which my CV has been included in the event that this tender is successful, namely: 
 

From To 

< start of period 1 
> 

< end of period 1 
> 

< start of period 2 
> 

< end of period 2 
> 

< etc >  

 

I confirm that I am not engaged in another RA-funded project in a position for which 
my services are required during the above periods. 
 
By making this declaration, I understand that I am not allowed to present myself as a 
candidate to any other tenderer submitting a tender to this tender procedure.  I am 
fully aware that if I do so, I will be excluded from this tender procedure, the tenders 
may be rejected, and I may also be subject to exclusion from other tender procedures 
and contracts funded by the RA. 
 
Furthermore, should this tender be successful, I am fully aware that if I am not 
available at the expected start date of my services for reasons other than ill-health or 
force majeure, I may be subject to exclusion from other tender procedures and 
contracts funded by the RA and that the notification of award of contract to the tenderer 
may be rendered null and void. 
 
 

Name  

Signatur
e 

 

Date  

 

                                                 
2  To be completed by all key experts 
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Note to Bidders: The information requested is required in the format provided below and should be included by the Bidder in its technical 
proposal.  

Staff input should be counted from the start date of the assignment and indicated in weeks or months, as appropriate. Professional staff should 
be indicated individually by name; support staff should be indicated by category e.g. clerical staff. Input should be indicated separately for input 
at home and in the field and for foreign and national staff, for the purpose of calculating travel, subsistence etc. 

 

T7 Staffing Schedule 
 

No Name of Staff 

Foreign
/ 

Nationa
l 

Staff Input (specify weeks or months) Total Staff Input 

1 2 3 4 5 6 7 8 9 10 11 12 In Malawi Outside 
Malawi 

Total 

                  

               

                  

               

                  

               

Totals    

 

 Full time input 

 Part-time input 
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Note to Bidders: The information requested is required in the format provided below and should be included by the Bidder in its technical 
proposal.  

Indicate all main activities of the assignment, including milestones such as submission of reports and other deliverables. For phased 
assignments, indicate activities separately for each phase. 

T8 Work Schedule 
 

No Activity 

Time Period (specify weeks or months) 

1st 2nd 3rd 4th 5th 6th 7th 8th 9th 10th 11th 12th 
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Note to Bidders: This Financial Proposal Submission Sheet should be on the letterhead of 
the Bidder and should be signed by a person with the proper authority to sign documents 
that are binding on the Bidder. It should be included by the Bidder in its financial proposal.  

F1 Financial Proposal Submission Sheet 

Date: [insert date (as day, month and year) of proposal 
submission] 

Procurement Reference No: [insert Procurement Reference 
number] 

To: [insert complete name of Procuring Entity] 

We, the undersigned, declare that:  

(a) We offer to provide the consulting services for [insert a brief description of the 
Services]in conformity with your Request for Proposals and our technical and 
financial proposals;  

(b) The total price of our proposal is: [insert the total proposal price in words and 
figures, indicating the various amounts and the respective currencies], 
inclusive of local taxes [amend if local taxes are not required to be included]; 

(c) Our proposal shall be valid for a period of [specify the number of calendar days] 
days from the date fixed for the proposal submission deadline in accordance with 
the Request for Proposals, and it shall remain binding upon us, subject to any 
modifications resulting from negotiations, and may be accepted at any time 
before the expiration of that period; 

(d) The following commissions, gratuities, or fees have been paid or are to be paid 
with respect to the bidding process or execution of the Contract: [insert 
complete name of each Recipient, its full address, the reason for which 
each commission or gratuity was paid and the amount and currency of 
each such commission or gratuity. If none has been paid or is to be paid, 
indicate “none”]; 

Name and address of 
Recipient 

Purpose Reason Currency and 
Amount 

 

 

 

 

 

 

 

 

 

 

 

 

 

(e) We understand that you are not bound to accept any proposal that you receive; 

Name: [insert complete name of person signing the proposal] 

In the capacity of [insert legal capacity of person signing the proposal]  

Signed: [signature of person whose name and capacity are shown above] 

Duly authorised to sign the proposal for and on behalf of: [insert complete name of 
Bidder] 

Dated on ____________ day of __________________, _______ [insert date of 
signing] 
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Note to Bidders: If BDS 14.3 requires the proposal price to be quoted separately for different Activities, complete this form as a “Summary of 
Activity Price” for each activity and complete one overall Summary of Proposal Price.  

State the currencies under (currency 1), (currency 2) etc. Delete unused columns.  

For lump sum contracts, this financial information will be used as a breakdown of contract price in Appendix C of the contract. For unit price 
contracts, this financial information will be used as the breakdown of cost estimates in Appendix C of the contract. 

F2 Summary of Proposal (or Activity) Price 
(Breakdown of Lump Sum or Cost Estimates) 

State activity name or total proposal:____________________________________________ 

 Cost item Cost (MWK) 

1 Fees  

2 Direct Costs  

3 Cost for Mentoring of Graduate 
Engineers 

 

4 Provisional Sum for Training of Client’s 
Staff 

50,000,000 

5 % for Handling Costs on item 4 above   

6 VAT on Fees  

 Total  
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Note to Bidders:. Complete this form for the total proposal or for each activity as indicated in the ITB. 

The Bidder should complete a separate form for each currency or add currency columns and show up to three totals. Where required, enter 
separate rates for home and field work. 

F3 Summary of Fees 

State activity name or total proposal:__________________________ Currency:_________ 

Name Position Input 
Qty 

Unit  
(Days/months etc) 

Rate Total 

      

      

      

      

      

      

Total      
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Note to Bidders: Bidders may reproduce this form in landscape format, but are responsible for its accurate reproduction. The Bidder should 
complete a separate form for each currency or add currency column and show up to three totals. Complete this form for the total proposal or for 
each activity as appropriate. 

F4  Summary of Direct Costs 

State activity name or total proposal:__________________________ Currency:_________ 

Description of Cost Quantity Unit of Measure Unit Price Total Price 

     

     

     

     

     

Total     

Notes Local transportation costs are not to be included if local transportation is being made available by the Procuring Entity. 
Similarly, the project site, office rent/accommodations/clerical assistance costs are not to be included if being made available 
by the Procuring Entity. 

All other costs related to the study not specifically provided for in the financial proposal shall be deemed to have been included 
in the other rates. 
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Section 5. Eligible Countries 
 

Procurement Reference Number: RA/CON/DEV/SR/BT/REH/2024-25/28 

 

All countries are eligible except countries subject to the following provisions. 

A country shall not be eligible if:  

(a) as a matter of law or official regulation, the Government of the Republic of 
Malawi prohibits commercial relations with that country, provided that the 
Government is satisfied that such exclusion does not preclude effective 
competition for the provision of the services required; or  

(b) by an act of compliance with a decision of the United Nations Security Council 
taken under Chapter VII of the Charter of the United Nations, the Government 
of the  Republic of Malawi prohibits any procurement of services from that 
country or any payments to persons or entities in that country. 
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Terms of Reference 

 

 

Consultancy Services for the Feasibility Study 
and Detailed Engineering Design for Periodic 
Maintenance / Rehabilitation of Blantyre – 
Lilongwe M001 Road Section from Lunzu 
Bridge to Zalewa Junction (M001/M006 
Junction) 
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TERMS OF REFERENCE 

 
CONSULTANCY SERVICES FOR THE FEASIBILITY STUDY AND 
DETAILED ENGINEERING DESIGN FOR PERIODIC MAINTENANCE / 
REHABILITATION OF BLANTYRE – LILONGWE M001 ROAD SECTION 
FROM LUNZU BRIDGE TO ZALEWA JUNCTION (M001/M006 
JUNCTION) 

 
1.0 Background 

 
The policy of the Government of Malawi (GoM) towards the roads sub-sector is to 
build, maintain and ensure efficient utilization of the road infrastructure and other 
services appropriate to meet the current and future development needs of the 
economy.  This includes helping the people in the rural areas to gain access to income 
generating activities, such as agricultural activities and to social services such as 
hospitals, schools etc. by providing reliable and durable roads; thus facilitating the 
continued development of the country’s rural areas through increased agricultural 
production, the mainstay of the country’s economy. 
 
The current project contributes significantly to this objective since it is aimed at 
providing reliable and durable bituminous road and bridges, which will enhance the 
usage of the road network. Currently this is an existing paved road which is in 
continuous deteriorating due to traffic and environmental factors and whose travel 
time is increasing due to poor condition.  
 
The Roads Authority (RA) intends to use resources from the Government of Malawi 
towards the cost of undertaking feasibility study and detailed engineering design for 
periodic maintenance/rehabilitation of Blantyre – Lilongwe M001 Road Section from 
Lunzu Bridge to Zalewa Junction (M001/M006 Junction). The improvement of the 
road section will contribute in achieving the Government’s programme of developing 
the road sector in the country by raising the standards of national road network and 
connecting the country with neighboring countries. Furthermore, improvement in the 
efficiency of traffic and safety measures on the current roads, integration of the roads 
network in the country, will help in improving the agricultural activities and social 
services, reduce travel time and operation costs, which will lead to reduction in travel 
and transportation costs as well as maintenance costs for the current road sections. 
 

2.0 Description of the Road Project.  
 

The Lunzu Bridge to Zalewa Junction (M001) Road Section, which is 37km long, is 
paved but is currently in poor to fair condition with signs of pavement distress 
including surface cracking which is developing into potholes. Edge breaks have 
reduced the available road width and the unsurfaced shoulders have rendered the road 
dangerous for cyclists and pedestrians.  The road section was last maintained around 
the year 2001 when some periodic maintenance was carried out. Major drainage 
structures on the road include the Shire River Bridge, Lirangwe River Bridge and 
Lunzu River Bridge. During the recent cylone Freddie, Lunzu Bridge was overtopped 
and the adjacent pedestrian Bailey Bridge was washed away.  
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The notable trading centres along the road section are Lunzu, Matindi, Lirangwe, 
Mdeka and Zalewa. Market days create a road safety hazard to both motorists and 
pedestrians since vendors display their wares on the carriageway thereby obstructing 
free passage of motorized traffic. The road section has seen an increase in motorized 
traffic including heavy vehicles. As a result of this, during peak hour, there is reduced 
chance of overtaking the heavy trucks thereby creating long queues of traffic moving 
at very reduced speed.  

 
 

 
3.0 Objectives of the Assignment 

 
The objectives of the assignment are to: 
 
(i) Investigate and determine the technical and economic feasibility, and the 

environmental and social impacts of the periodic maintenance/ rehabilitation of the 
existing section of the Lunzu Bridge to Zalewa Junction Road Section.  

  
(ii) Prepare detailed engineering designs based on the findings of the feasibility study 

as well as of the preliminary design and to prepare tender documentation for the 
periodic/rehabilitation works (national competitive bidding).  

 

4.0 Scope of the Services 
 

The services are expected to be performed in two phases, namely: 
 
Phase 1 – Feasibility Study with Economic Assessment, Environmental and Social 
Impact Assessment, Resettlement Action Plan (RAP) and Preliminary Engineering 
Design of the road.  

 
Phase 2 - Detailed Engineering Design, and production of Bidding Documents suitable 
for National Competitive Bidding. 

 
The services are expected to be performed in line with the Guidelines and Checklists for 
the Monitoring of Road Design Projects (GCMRDP).  In addition the design shall adopt 
the principle of ‘Building Back Better’ with respect to climate resilience.in this respect, 
the consultant is expected to use the Malawi Guidelines for the Road Sector to increase 
its resilience to the Effects of Climate Change. 
  

 

4.1 Phase 1 – Feasibility Study with Preliminary Engineering 
Design 

  
4.1.1 Feasibility Study - Scope of the Services 

 
The feasibility study shall investigate the economic and social viability for 
carrying out the rehabilitation/ periodic maintenance of the existing paved road 
between Lunzu Bridge and Zalewa M001/M006 Junction. The Feasibility Study 
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shall comprise an Economic Feasibility Study, Environmental and Social 
Impacts Assessment Study together with Preliminary Engineering Design. The 
consultant will also be required to make recommendations of the most viable 
option in terms of cost and environmental/social considerations. 

 
4.1.2 Economic Feasibility Study   

 

(a) Traffic Count Survey  
 

The Consultant shall carry out manual classified traffic counts for a 
period of seven consecutive days on a minimum of 4 counting stations. 
The counts are to include non-motorised traffic and are to be conducted 
over an 18 hour period, 04:00-22:00 hours and must include at least one 
24 hour weekday count and one 24 hour weekend count for purposes of 
estimating night traffic.  

 
The 18 hour counts shall be grossed up to 24 hour values in the same 
proportion as the 18-hour/24-hour split on those days when 24 hour 
counts have been undertaken. 
 
The consultant shall also count the different traffic vehicle categories for 
calculation of the equivalent axle loads.  

 
Counts should be avoided at times when traffic activity is abnormal for 
short periods due to public holidays, public functions, market days, etc. 
 
The counts shall be carried out using the format as per traffic count form 
attached as Annex 1. 
 
Regarding traffic data, any available historical information on classified 
traffic counts as provided by RA shall be studied. 

 
(b) The Socio-economic Profile of the Project 

 

The consultant shall describe the socio-economic profile of the project 
road’s area of influence, taking into account accessibility of local residents 
to: 

 Workplaces 

 Markets 

 Key social services including health and education 
 

 
(c) Traffic Forecasts 

 
Traffic forecast shall be prepared for a 15 or 20 year period following 
opening of the upgraded road to traffic.  
 
The consultant shall estimate the nature and volume of traffic forecast to 
use on the road by analyzing traffic counts, origin-destination studies and 
the present volume of freight and passenger movements on the road 
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under study.  The Consultant shall also identify, describe and quantify 
existing and potential diverted and generated traffic. On the diverted and 
generated traffic, it will be extremely important to consider trends on 
recently upgraded roads as this will give a more realistic estimation of 
such traffic once the road is opened.  
 
The consultant shall make an annual traffic forecast for a period of 10 
years after the upgrading of the road route and more general projections 
of future traffic for the following 10 years. 
 

The traffic forecast shall be given at three growth rates namely: low, 
medium and high.  The consultant shall use these three growth rates in 
obtaining the economic internal rate of return (EIRR) of the project.  
The consultant shall give his estimate of probability of occurrence of 
projected growth rates and his rationale for the probabilities selected. 

 
(d) Economic Analysis 

 
i. Vehicle operating costs shall be prepared by means of primary data 

collection on current prices and values of, inter alia, vehicles, tyres, crew 
and maintenance labour wages, fuel and lubricants. The consultant shall 
produce the motorized transport road users cost summary per vehicle 
km by vehicle class. 

 
 

ii. The consultant shall identify and quantify benefits using HDM-4 over 
the analysis period. Benefits categories shall include key items classified 
under road user effects in the HDM-4 terminology: 

 

  VOC savings 

  Passenger time savings 

 Reduction in costs arising from accidents. 

 Savings in road maintenance expenditure; 
 

                    Any consideration given to significant changes in the alignments shall be 
included within the framework of the economic analysis. 

 
iii. It is important to note that the economic analysis shall include the 

following cost items: 

 Construction 

 Supervision 

 Maintenance 

 Land acquisition and resettlement 

 Environment mitigation and monitoring measures 

 STD/HIV/other pandemic awareness and mitigation 
component 

 Safety awareness and mitigation measures 
 

iv. The Consultant shall calculate the NPV, IRR and First Year Rate of 
Return including: 
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 All identified benefits 

 VOC savings 
 

v. The consultant shall carry out sensitivity tests for NPV and IRR with 
reference to: 

 Construction cost variations of +10% and +20% 

 Variations of traffic levels over the life of the project of 
+/-10% and +/-20%. 

 
                      The sensitivity analysis shall include a switching value analysis for 

construction costs and traffic levels. 
 
                      The Consultant shall execute a stochastic risk analysis on the central 

deterministic NPV and IRR estimates. The Consultant shall utilize a 
recognized risk assessment software package to generate triangular 
type probability distributions for those variables considered most 
likely to influence project net benefits including investment costs and 
traffic growth. 

 
4.1.3  Preliminary Engineering Design Investigations 

 
The Consultant shall carry out the tasks as follows: 

 
(a) Topographic Surveys  

                        The Consultant shall promptly initiate and carry out the surveys of the 
project road. Surveys shall use the UTM co-ordinate system and the 
ARC-1950 datum consistent with Malawi topographic mapping system. 

 
(i) Control Survey 

 The control survey shall be carried out ahead of the 
topographic survey. The collection of topographic survey data 
shall not commence until the relevant section of the control 
survey has been completed, checked and errors redistributed 
according to normal survey practice. The control survey shall 
require prior verification by the Client on site.  

 Control surveys shall be conducted using Optical or GPS 
methods. 

 The control survey shall originate and terminate at a National 
Survey Beacon and shall take the form of an open or closed 
traverse.  

 The control survey shall establish intervisible beacons at 
approximately 300m intervals along the entire length of the 
project road. Beacons shall be located beyond the expected 
limit of road and drainage works.  

 Each beacon shall consist a steel pin 500mm in length set in 
concrete monument 300mm x 300mm x 300mm. The 
reference number of the beacon shall be scored indelibly into 
the concrete. A sketch shall be prepared for the location of 
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each beacon and the co-ordinates of the beacon indicated on 
the sketch.  

 The level of each beacon shall be established by double run 
spirit leveling. Ellipsoidal levels from GPS shall not be 
acceptable.  
 

(ii) Topographic Survey 

The necessary topographic surveys shall be carried out in the road 
reserve of the existing road. Sections will be surveyed to form a 
Digital Ground Model (DGM sometimes called DTM) 
representing the significant aspects of the landscape (road 
centerline, edge of surfacing, edge of shoulder, top of ditch, 
bottom of ditch, ditch liner, public utilities etc).  The distance 
between the cross sections shall be 25 metres. The proposed 
geometric alignment is expected to generally follow the existing 
alignment with minimum improvements necessary to achieve the 
minimum design standards, as agreed with the Roads Authority 
(RA). The co-ordinates of all the intersection points shall be tied 
into the National Survey Grid and levels related to the National 
Benchmarks.  

The following deliverables from the survey shall be presented 
with the draft feasibility study report; 

 
a. Schedule of all control beacons complete with beacon 

sketches and co0ordinates; 
b. DTM in AutoCAD format (dwg or dxf) defined using 

3D faces (AutoCAD mesh); 
c. X, Y, Z data for all survey points in comma delimitated 

ASCII format including all coding; 
d. Existing plan and profile drawings 1:1000(H), 

1:100(V) at A1 size, reduced to A3 size; 
e. Tabular presentation of the existing road vertical and 

horizontal geometry.   

In addition to the requirements outlined above, the consultant 
shall follow and adhere to the checklist in Annex 2. 
 

(b) Pavement Condition Investigations of the Road alignment  
The Consultant shall carry out the following surveys to assess the 
pavement condition;  
 
(i) Visual Pavement Condition  

The Consultant shall carry out visual condition survey of the road 
to assess the severity and extent of cracking, disintergration of 
surfacing, deformation, smoothing of the surfacing, drainage 
properties etc which shall be presented on a pavement 
evaluation form as provided in the Code of Practice for the 
Rehabilitation of Road Pavements.   
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(ii) Pavement investigation tests  

The Consultant shall carry out the following tests in accordance 
with the current SATCC or other internationally accepted 
standard such as AASHTO and ASTM or BS1377:1990.  

 Dynamic cone penetration tests (DCP) shall be carried out 
along the existing road at least every 200m with intervals 
being shorter where there may be evidence of pavement 
failure and taking into account whether the location is on the 
existing pavement or on a proposed realignment. These shall 
be accompanied by the respective moisture tests. 

 Trial pits of adequate size shall be excavated every 1000m 
along the existing road alignment to correspond with DCP 
tests described above with intervals being shorter where there 
may be evidence of pavement failure and taking into account 
whether the location is on existing pavement or on a proposed 
realignment. For each pit, each pavement layer shall have field 
density tests done and the material retrieved shall undergo 
plasticity tests, particle size analysis tests, moisture/density 
tests, California Bearing Ratio (CBR) tests. Adequate 
additional tests shall be carried out to test the suitability of the 
materials for stabilisation by cement or lime. The trial pits 
shall be profiled and each shall be photographed with a 
measuring stick/scale in the pit. 

 Road roughness shall be measured along the alignment and 
the data converted to give the International Roughness Index. 

 Deflection surveys shall be carried out using either Benkelman 
Beam or Falling Weight Deflectometer (FWD) as a basis for 
establishing subgrade conditions and residual pavement 
strength for design purposes. It should be noted that both the 
Benkelman Beam and Falling Weight Deflectometer are 
available at the Central Materials Laboratory of the Ministry 
of Transport and Public Works.  

 
(iii) Sources of Construction Materials Tests  

 Investigations for potential sources of materials for the 
construction of the pavement, earthworks and structures shall 
also be carried out and sites of potentially suitable materials 
surveyed and shown in the materials section of the 
engineering report. Analysis and testing shall be carried out as 
necessary on the construction materials. The Consultant shall 
make adequate tests to prepare alternative designs of sub-
base, base and wearing courses with different materials, viz 
naturally occurring gravel stabilized with cement or lime or 
blended with crushed stone. 

 Samples of potential construction materials shall be tested 
where necessary for particle size distribution and plasticity 
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characteristics; linear shrinkage, maximum dry density and 
optimum moisture content, aggregate crushing value, ten 
percent fines value (dry and soaked state), bitumen affinity 
and chemical analysis as required. Other relevant tests that 
may be necessary as prescribed shall also be undertaken. 

 Possible borrow pits shall be located as close to the project 
road as posible. 

 At least one quarry as a possible source of aggregates shall be 
located. The aggregates shall undergo the necessary, grading 
tests, strength/ durability tests, chemical tests, flakiness tests, 
bitumen adhesion tests and other tests as necessary. 

 The bulk samples shall be kept permanently marked until after 
approval of the Detailed Engineering Design. 

 The materials testing arrangements and programme shall be 
presented by the Consultant and approved by the Client prior 
to the investigation and testing commencing. 

 The tests to be carried out shall include but not limited to the 
following: 

 
Fill and sub-grade  

a) Grading 
b) Atterbergs Limits; 
c) Moisture/density relationship (AASHTO T180), and 
d) California bearing ratio (CBR) and swell after 4-days 

soaking for each typical soil type identified; 
 

Potential gravel sources  
a) Grading; 
b) Atterberg Limits 
c) California bearing ratio 
d) Lime/Cement stablisation for the sub-base 
e) Mechanical modification for sub-base 

 
Potential sources of hard stone  
a) Ten per cent Fines 
b) Los Angeles Abrasion 
c) Aggregate Crushing Value 
d) Sodium Sulphate Soundness 
e) Bitumen Affinity 
f) Specific Gravity and Water absorption, and 
g) Chloride and Sulphate Content. 
 

 Sources of water and fine and coarse aggregates for 
construction purposes shall be investigated for quality and 
adequacy in quantity. 
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(iv) Hydrological and drainage investigations  

 The investigations shall be carried out on all the existing 
drainage structures and their adequacy in terms of hydraulic 
capacity shall be assessed. This shall also apply to any 
envisaged new drainage structures. 

 The structural condition of all the existing drainage structures 
shall be assessed. Wherever a structure is found to be 
structurally in adequate, the consultant shall design a 
replacement structure. Whereever a structure is found to be 
structurally adequate but the crossection is not compatible 
with the proposed road section the consultant shall proposed 
and design modifications to the structure to achieve the 
desired cross section. At major culverts and bridge sites, sub 
surface conditions shall be assessed by the use of trenching, 
hand augering or drilling as required. 

 
(v) Road Inventory  

An inventory of any existing road furniture which their 
corresponding locations shall be prepared. 

 
 

4.1.4  Preliminary Engineering Design 
 

The Consultant shall carry out a preliminary design of the road Project in 
accordance with the relevant design guideline (SATCC Draft Code of 
Practice for the Rehabilitation of Road Pavements - September 1998) 

 
i. Design Options and Standards 
 
The consultant shall, based upon the results of the traffic studies and 
projections and the preliminary engineering investigations, discuss 
and recommend alternative design options, ascertain the merits and 
demerits of each option, evaluate each in terms of the total transport 
costs, compare them and select appropriate design standards for the 
preferred road as follows :- 
 
ii. Design Speed 
 
The consultant shall discuss and recommend the appropriate design 
speed for the project road. Different design speeds may be applicable 
on different sections of the road.   

 
iii. Cross Section 
The consultant shall discuss and recommend standard cross sections 
for the cut and fill scenarios encountered on the project road and 
recommend travelled way and shoulder geometry as well as a range 
of side slopes, ditch profile etc. to suit all situations.  
 
iv. Axle Loading  
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Taking the survey of the different traffic vehicle categories into 
consideration the consultant shall make use of the appropriate traffic 
equivalent factors in accordance with the SATCC pavement design 
manual and guideline.   
 
v. Residual Life of Pavement 
 
The Consultant shall estimate the existing residual life of the road 
pavement and propose alternative interventions to increase the life 
of the pavement for the next design life of the road which shall be 20 
years. 

 
 
vi. Preliminary Design Drawings 

  
The drawings (with a soft copy in AutoCAD) shall be produced to the 
following scales in A3 sizes: 
 

 Location plans  as part of or whole of Malawi  1: 1,000,000 

  Additional location plans at a scale of 1:50,000                  

 Horizontal and Vertical Alignment 1: 2,000/200 

 Typical Cross-sections with the proposed pavement design 1: 25 

 General layout of  bridge and drainage structures  1: 50 

 Cross sections are to be taken at minimum intervals of 25m 
 

         Preliminary hydraulic and structural designs shall be prepared for all 
suggested new bridges and drainage structures. 

 
A schedule and location of all proposed new road furniture shall also 
be compiled. 

 
(c)    Preliminary Cost Estimate 

        
The Consultant shall prepare an estimate of the construction costs 
based on current unit rates for similar works and the estimated 
quantities of work.  

 
4.1.5 Road Safety Assessment 

 
The Consultant shall gather basic statistics on the number of road 
accidents, the number of deaths, and number of injuries for each 
kilometre or section of the route for each of the previous three years. This 
data will be included, along with national statistics and trends on road 
accidents, as an appendix to the feasibility report. The feasibility report 
shall include a section on road safety, indicating typical current problems 
along the existing route and outlining what will be done within the project 
to enhance road safety. If alternative alignments and standards are 
considered, the evaluation must cover the road safety aspects. 
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4.1.6 Environmental and Social Impact Assessment  
 

The Consultant shall conduct an Environmental and Social Screening 
and then write a Project Brief to Malawi Environment Protection 
Authority in order to get terms of reference that will be used to conduct 
and write Environmental and Social Impact Assessment (ESIA) report 
in accordance with the Environmental Management Act of 2017 and the 
guidelines which are appended as Annex No 5, 8, and 9, including a full 
Environmental Mitigation and Monitoring Plan (EMMP). In that regard, 
the Consultant shall also consider the socio-economic implications of the 
proposed road rehabilitation/upgrading works and make a preliminary 
assessment of the number of persons that will be displaced, if any, and 
the amount of compensation that will be required for structures, trees 
and other assets including land, that will be affected by the upgrading 
works. The Consultant shall also consult with affected persons and local 
community leaders. 
 

4.1.7  Resettlement Action Plan 
       

Depending on the outcome from Environmental and Social Impact 
Assessment under Section 4.1.7, the Consultant shall prepare either a full 
or an abbreviated Resettlement Action Plan (RAP) in accordance with the 
guidelines which are appended as Annexes No. 6 and 7. 
 

 

4.2 Phase 2 – Detailed Engineering Design  
 

The Consultant shall undertake the detailed engineering design as 
outlined below.  
 
4.2.1 Topographic surveys 

 
(i) The Consultant shall confirm the computation and definition of the 

geometric characteristic of the road along the centerline. Setting 
out data shall also be given for points at regular intervals along 
curves and the longer tangent alignments. Vertical alignment is to 
be checked and defined. 

(ii) The construction drawings will clearly define all the relevant 
setting out details for all the various elements of the work. 
 

4.2.2 Detailed Soils and Materials Investigations for major     
structures 
 

At bridge sites and or other major structures, which are earmarked for 
replacement, sub surface conditions shall be investigated by trenching, 
hand augering and/or drilling as required including taking of undisturbed 
samples and standard penetrometer tests.  
 

   
 

4.2.3 Detailed Geometric Road Design 
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The Consultant shall further detail the preliminary horizontal and vertical 
alignment for the upgraded road sections to ensure its compliance with 
the standards as stipulated in the SATCC Draft Code of Practice for the 
Geometric Design of Trunk Roads. The basis of the detailed geometric  
design shall be the agreed preferred route during the preparation of the 
preliminary engineering design. 

 
4.2.4 Pavement Design 

            
The optimum pavement design for the new road, in particular under 
consideration of availability of construction materials shall be confirmed 
after discussions with the Client. For that purpose he consultant shall 
review the traffic data collected with regards to traffic composition, 
occupancy and volume counts. Forecasts for a life span of 15/20 years 
(whichever is appropriate) shall include traffic of normal, generated, 
diverted traffic as well as future traffic growth. The traffic forecast shall be 
given at three growth rates, namely: low; medium and high. The correct 
assumptions for the growth rates are extremely crucial for the pavement 
design and have to be  discussed with the client. The Consultant shall then 
use these three accepted growth rates in obtaining the cumulative 
equivalent standard axles (ESAs) for the three scenarios. For that 
discussion the pavement design shall be verified by comparison with at 
least two other internationally accepted methods in order to produce an 
optimum design for the project. 

 
4.2.5 Structural Design 

            
All existing data and the results of the field investigation for soils, 
foundations, hydrology etc. shall be analyzed and used as the basis for the 
design of drainage structures, which shall be supported by detailed 
hydraulic computations and foundation designs. 

 
The Consultant shall verify the preliminary designs for bridge and 
drainage structures and produce detailed designs in accordance with the 
draft Bridge Design Specifications, November 1988, of the Ministry of 
Works and Supplies in conjunction with the provisions of BS 5400: Steel, 
Concrete and Composite Bridges, Parts 1, 2, 3, 4, 5, 9 and 10 as appropriate 
and as amended by the provisions of the relevant UK Department of 
Transport Memoranda.  Specifications and recommendations for 
materials and workmanship are given in Parts 6, 7, 8 and 9.2 of BS 5400.  
These parts should be read in conjunction with the SATCC Standard 
Specifications for Roads and Bridge Works.   

 
The provisions of BS 5400 Part 2: loading, will be adjusted and amended 
in consultation with the Roads Authority to take into account of local 
conditions in Malawi.  In implementing these adjustments and 
amendments due guidance shall be taken from the SATTC Draft Code of 
Practice for the Design of Road Bridges and Culverts September 1998. 
Sections of BS 5400 Part 2 to which this paragraph particularly applies 
are as follows: 
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5.3 Wind load 
5.4 Temperature 
6.0 Highway Bridge live loads 

 
 

4.2.6 Road Safety  
 

a. Accidents Statistics 
 

The consultant shall make contact with the Department of Road Traffic 
and Safety Services and Malawi Police Stations along the project road to 
obtain from them such accident statistics as may exist for the project 
road as well as details of the main causative factors in accidents and the 
locations of known accident black spots. Particular attention should be 
paid to accidents and black spots involving non-motorized transport and 
pedestrians. 

 
b. Road Safety Audit 

 
The reconnaissance inventories will include the location and extent of 
significant road side land use, particularly as it impacts on non-
motorised road use and related safety issues. 
 
The Road Safety Audit shall consider aspects such as inferior road 
geometry, poor sight distances, inadequate junctions or provisions for 
turning, slow moving traffic, informal trading and in particular any 
history of accident or known black spots. 

 
4.2.7 Economic Assessment 

            
The Consultant shall update the economic assessment prepared under 
Phase 1, taking into account the latest traffic data and the final estimated 
construction cost of the detailed design for the project. In the event of the 
interval between Phase 1 and Phase 2 of the services being greater than 
nine months, the traffic counts referred to earlier shall be repeated. 

 
 

4.2.8 Bill of Quantities, Bidding Document and Cost Estimate 
 
                (a) Bill of Quantities 

                    
Calculated quantities for the items of work to be executed shall be 
based on the finalized construction drawings. A final detailed bill of 
quantities shall be produced in compliance with SATCC Draft 
Standard Specifications for Road and Bridge Works as closely as 
possible. Where items don’t fall within the Standard Specifications, 
these shall be clarified in the Particular Specifications, based on the 
final detailed engineering design. A breakdown of quantities 
calculations will be supplied to the client in electronic form. 
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(b)  Bidding Document 
 
The Bidding document shall be prepared fully in accordance with the 
New Standard Bidding Document templates of Roads Authority. For 
this project, the FIDIC Conditions of Contract for Construction for 
Building and Engineering Works Designed by the Employer (2017) 
shall apply. The Client will provide the consultant with the electronic 
copy of that particular template, which will then be the working basis 
of the new bid document and which should be changed by the 
Consultant only as far as the new project requires. 
 
In terms of Technical Specifications the SATCC Standard 
Specifications for Road and Bridge Works, 2001, shall be applicable. 
All references to SABS in the standard specifications shall be reviewed 
and changed to the equivalent SANS. The Particular Specifications 
which supplement the Standard Specifications shall be changed by the 
Consultant only in line with the new project requirements.  The 
Consultant shall in particular avoid significant changes to Section 
1400 without consulting the Client. 

 
(c)  Engineering Drawings  

 
The Consultant shall prepare the following detailed engineering 
drawings in A1 and A3 sizes for each section for which a detailed 
design is prepared:- 

 
(i) Location plans as part of or whole of Malawi at a scale of 1: 

1,000,000 
 
(ii) Plan and profile drawings to a scale of 1:1,000 horizontal and 

1:100 vertical for A1 size drawings, and 1:2,000 horizontal and 
1:200 vertical for A3 size drawings showing running chainages, 
natural ground levels and design levels all at 25m intervals, 
horizontal and vertical curve details, side drain locations, 
descriptions and references to all drainage and bridge works, 
location and values of benchmarks and traverse stations, 
location of road furniture, contour lines superimposed on 
plans, the boundaries of the road reserve and any other relevant 
information, in a format approved by the client. 
 

(iii) Typical cross sections, scale 1:25 showing all details of road 
cross section cuts and fills, side drains, pavement thickness, 
camber and super elevation, shoulders and pavement 
widening. 
 

(iv)  Cross sections at minimum intervals of 25m for the entire 
project. 
 

(v) Typical culverts: showing details of all types of culverts and 
other drainage structures, their inlets and outlets including the 
protection works necessary for the project. 
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(vi) Major structures: For all bridge structures, detailed 

engineering design plans will be produced at appropriate 
scales, including contoured site plans, substructures and 
foundation details, protection or ancillary works and bar 
bending schedules. 
 

(vii) Soils plan or table showing the characteristics of soils for 
various sections of the route. 
 

(viii) Ancillary Works: showing plans of all other ancillary works 
including related works. 
 

(ix) Road furniture: Having due regard to current practice, ensure 
appropriate road furniture, pavement markings and traffic 
calming measures. 
 

(x) Accommodation of traffic: The Consultant shall prepare a 
traffic operation plan detailing the construction sequencing, 
use of traffic control devices and other activities designed to 
minimize traffic distraction. This operation plan will be 
complemented by drawings showing typical traffic 
management, including appropriate signage for the typical 
construction situations expected to be encountered. 
 

(xi) The Consultant is to produce a mass-haul diagram for the 
earthworks and pavement materials required to complete the 
project.  

 
(d) Cost Estimate 

 
(i) The Consultant shall prepare an estimate of the construction cost 

based on the final bills of quantities. The cost estimates will be 
based on unit price analysis for each pay item based on current unit 
rates for similar works. A detailed comparison of the overall bid 
price/km of other similar contracts awarded through international 
competitive bidding shall also be included. 
 

(ii) The consultant shall submit “taking off” sheets for all the Bill items. 
 

(iii) The Consultant shall prepare separate cost estimates for 
supervision of the construction works for each section of the road 
(consultancy services). He shall provide a detailed estimate 
including (but not limited to) the total required inputs for 
construction supervision in terms of man months for senior 
engineering and technical staff, costs of construction and post 
construction services, direct operating costs, reimbursable 
expenses, and miscellaneous costs.  
 

4.2.9  Work Programme and Cash Flow Forecast  
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In order to assist in preparing the required construction period and 
forward budget needs, the consultant shall prepare a work programme 
and cash flow requirements showing:- 

  

 A bar chart showing the proposed sequencing and duration of the 
major activities for the entire construction period. 

 

 Anticipated monthly value of work executed presented in the form of 
an S-curve. 

 
In preparing this programme, the Consultant shall take into account the 
climatic conditions prevailing in the areas concerned.   
  
4.2.10  Additional Services- Training of Client’s and other 

Staff.  
 

a) Mentoring of Graduate Engineers  
 
The consultant, through their key personnel, shall mentor two 
graduate engineers nominated by the client during the 
performance of the consultancy services. The mentoring of the 
graduate engineer shall cover all aspects of the design process from 
undertaking the various investigations, carrying out the design and 
preparation of the tender documentation. 
 
The Client will be responsible for all costs which will be incurred by 
the graduate engineers during the mentoring period such as 
transport and accommodation.  
 
The consultant shall mentor the graduate engineers in all stages of 
the project cycle such as Traffic Assessment, Topographic Survey, 
Soil Sampling and Material Testing, Geometric Design, Pavement 
Design, Hydrology and Hydraulic Analysis and Design of Water 
Structures such as Bridges, Culverts etc, Economic feasibility 
studies, Environmental and Social Impact Assessments, 
Preparation of Bidding Documents and Road Safety, 
  
 

b) Training of Client’s staff and provision of training 
materials and equipment 
 
The consultant shall facilitate training for Client’s staff on specific 
areas of road and bridge design. The Consultant shall identify a 
qualified expert with hands on experience in a particular field and 
will be responsible for his travel and accomodation expenses. The 
expert shall be approved by the Client.The expert will, in liason 
with the Client, determine the duration of the training including 
the number of sessions. The training shall include theory and 
practicals. The consultant shall be responsible for paying for the 
venue for the training, lunch and refreshments and allowances for 
the staff to be trained. The consultant shall provide training 
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materials and equipment which may include software design 
application. 
 
The client shall identify the area of interest for training and shall 
determine the number of staff to be trained. 
 
At the instruction of the Client, the Consultant will be requested to 
purchase tools, equipment and softwares and these will be retained 
by the Client.The cost of these will be claimed under the provisional 
sum in the financial proposal. 

 

5.0         Key Professional  Staff  
 

The Consultant shall provide sufficient resources to carry-out all the 
services required under this assignment phase and the input together with 
minimum requirements for the key professional staff are as indicated 
below. All the key professional staff should have graduate/first degrees as 
a mínimum qualification. The Consultant will be required to apportion the 
key professionals’ contingent and inputs to the technical proposal. 

 

Item Description 
Man 

Month 

1 
Team Leader/ Highway Design 

Engineer 
9 

2 Pavement /Materials Engineer 6 
3 Structural Engineer 4 
4 Hydrologist 2 
5 Contract documentation  specialist 4 
6 Transport Economist 4 
7 Environmental And Social Expert 4 

8 
Engineering Surveyor  

5 
 

The Consultant's personnel, nominated for this project, shall be suitably 
qualified and experienced. As a guide, the following is an indication of the 
minimum level of training and experience expected of the key members of 
the design team: 
 

(a) Highway Design Engineer/Team Leader: with a minimum qualification of 
B.Sc. in Civil Engineering, professionally qualified, and must have at least 
15  years of working experience in road works, and should have undertaken 
at least 10 feasibility study and detailed design projects as a Highway 
Design Engineer.  
 

(b) Materials Engineer: with a minimum qualification of B.Sc. in Civil 
Engineering, professionally qualified, and must have at least 10 years of 
working experience in road works, and should have undertaken at least 6 
feasibility study and detailed design projects as a Materials Engineer. 
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(c) Structural/Bridge Engineer: with a minimum qualification of B.Sc. in Civil 
or Structural Engineering, professionally qualified, and must have at least 
10 years of working experience in road works and structures, and should 
have undertaken at least 6 feasibility study and detailed design projects as 
a Bridge Engineer. 

 
(d) Hydrologist: with a minimum qualification of B.Sc. in Civil Engineering or 

relevant discipline and must have at least 10 years of working experience in 
road works and structures, and should have undertaken at least 6 feasibility 
study and detailed design projects as a Hydrologist. 
 

(e) Contract Documentation Specialist: with a minimum qualification of B.Sc. 
in Civil Engineering or relevant discipline and must have at least 10 years 
of working experience in preparation of bidding documents for road works, 
and should have undertaken at least 6 feasibility study and detailed design 
projects as a Contract Documentation Specialist. .Demonstrable 
experience in the use of SATCC standards and specifications as well as 
FIDIC Conditions of Contract. 
 

(f) Transport Economist: with a minimum qualification of a Degree in 
Economics and must have at least 8 years of working experience in road 
works or transport infrastructure.  Experience in economic appraisals of 
road projects using the HDM-IV economic model is obligatory. The 
Transport Economist should have undertaken at least 5 feasibility study 
and detailed design projects as a Transport Economist. 

 
(g) Environmental and Social Expert: with a BSc. in Environmental Science 

and Technology or its equivalent and must have 8 years of working 
experience, and should have undertaken at least 5 feasibility study and 
detailed design projects as an Environmental and Social Expert. 
 

(h) Engineering Surveyor: Professionally qualified technician with Diploma in 
Civil Engineering or Engineering Surveying and should have 8 years of 
work experience, and should have undertaken at least 5 feasibility study 
and detailed design projects as a an Engineering Surveyor. 

 
 

6.0   Timing 
 

The Consultant shall draw up his own proposal for a time schedule, but shall 
make due allowance for time required by the Authority to assess and approve 
documents submitted by the Consultant, before subsequent project tasks can 
be commenced with. The following schedule is to be used as a guide: 
 

Report 
No. 

Report Description Delivery Duration 

i Inception Report 4 weeks after Commencement 
Date 

ii Comments on Inception Report 
by RA 

2 weeks 
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iii Implementation of RA 
Comments 

2 weeks 

iv Draft Feasibility Study Report 
Submission 

12 weeks after 
Commencement Date 

v Comments on Draft Feasibility 
Report by RA 

3 weeks 

vi Implementation of RA 
Comments  

3 weeks 

vii Final Feasibility Study Report 
Submission 

18 weeks after 
Commencement Date 

viii Comments on Final Feasibility 
Report by RA 

2 weeks 

ix Implementation of RA 
Comments  

2 weeks 

x Draft Detailed Design Report 
Submission 

 30 weeks after 
Commencement Date 

xi Comments on Draft Detailed 
Design Report 

3 weeks 

xii Implementation of RA 
Comments 

3 weeks 

xiii Final Detailed Design Report 
Submission 

36 weeks after 
Commencement Date 

 
 

The feasibility study phase and the detailed engineering design phases are 
expected to be completed not later than thirty six  (36) weeks, including time for 
comment comments and approvals by the Roads Authority and other key 
stakeholders. 
 

 

7.0 Reporting Requirements  
 

 The Consultant shall prepare and submit the following reports and documents, in 
English, in an approved format to the Client. The comments of the Client shall be 
incorporated in the final version of the reports and documentation. 

 

 Ten (10) hard copies and one (1) soft copy of each of the reports/documents listed 
below shall be sent to the Client.  

 

  In addition, thirteen (13) sets of the final bidding documents in hard copy and one 
set in electronic copy, shall also be provided. Six sets of drawings shall be provided 
with A1 size drawings and thirteen (13) sets with A3 size drawings. 

  
7.1    Phase I:  Feasibility Study with Preliminary Engineering Design 
 
(a)  Inception Report 

 
The consultant shall submit an inception report, including a quality 
assurance plan, within four weeks of the Commencement Date. This report 
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shall outline the consultant’s mobilization, work plan, strategy, 
methodology and timetable of the entire assignment. 

 
(b) Draft Feasibility Study Report 

 
The Consultant shall submit a draft feasibility study report at the end of 
Twelve (12) weeks from the date of commencement of the study as outlined 
under Section 7. The following volumes have to be included: 
  
 Draft Economic Feasibility Report 

 

The Draft Economic Feasibility Report should attempt to comment and 
discuss all the elements of the entire Economic Feasibility study including 
the economic calculations and analysis carried out and showing detailed 
results of the economic   feasibility under this stage, covering all the required 
elements included under Section 4.1.2. 

 

 Draft Preliminary Engineering Design Report 
 

A draft Preliminary Engineering Design Report covering all the elements 
included under Section 4.1. shall be submitted. The report shall include 
details of the services carried out and the outcomes of the preliminary 
design with emphasis on soils and material investigation results, 
preliminary designs and cost estimates.  The Report should attempt to 
comment and discuss all the elements of the entire Preliminary Design study 
over and above the preliminary design issues and processes.  
 

 The report shall include the findings of the preliminary designs and cost 
estimates, planning requirements of the socio-economic and environment 
impact assessments. It shall include an executive summary, summarizing all 
the findings and recommendations. This report will be presented including 
survey data, drawings, maps, plans and diagrams in A3 size to be included 
in the Final Report.  

 
 Draft Environmental and Social Impact Assessment  Report 

 
The draft Environmental and Social Impact Assessment Report shall be 
prepared in accordance with Section 8 of the Guidelines for an 
Environmental Impact Assessment of Proposed Road Works which are 
appended as Appendix No.1 to these ToR. The report shall also include cost 
estimates and STD & HIV/AIDs and other pandemic components. Ten 
copies of the report shall be submitted for scrutiny to the Technical Council 
for the Environment under the Department of Environmental Affairs and 
for approval by the National Council on the Environment (NCE). This report 
shall be submitted together with the draft feasibility study at the end of 12 
weeks from the commencement of the services. 

 
 Draft Full or Abbreviated Resettlement Action Plan 

 
The draft full or abbreviated Resettlement Action Plan (RAP) shall be 
prepared in accordance with Appendix 2 or 3 of these Terms of Reference 
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whichever is applicable. The RAP should address all typical issues as 
outlined under Appendix 5 of these Terms of Reference. This report shall 
be submitted together with the draft feasibility study at the end of 12 weeks 
from the commencement of the services.  

 

(c) Final Feasibility Study Report 
 

After taking into account the Client’s comments on the draft feasibility 
study report including the draft Economic Feasibility and Preliminary Design 

Report, the Environmental and Social Impact Assessment Statement and 
the Resettlement Action Plan, the Consultant shall prepare and submit the 
final feasibility study report complete with plans and all documents. This 
report will be presented including survey data, soils and material 
investigation results, required drawings, maps, plans and diagrams in A3 
size. This report shall be submitted within 2 weeks of receipt of the Clients 
comments. 

 
7.2   Phase II: Detailed Engineering Design 
 

 Under phase II of the assignment, the Consultant shall submit the following reports; 
 

(a) Draft Detailed Design Report and Bidding Documents 
 

The consultant shall submit a draft detailed engineering design report 
including soil and material investigation and pavement design report 
complete with cost estimates and accompanied by a set of the draft 
bidding documents and all drawings, maps, plans and diagrams in A1 size. 
For major structures, the consultant will submit all the calculations for 
the design as an appendix to the report. The bidding documents shall be 
in accordance with the latest version of the Roads Authority standard 
bidding documents. This report has to be submitted after 30 weeks from 
the date of commencement of the study.  
 

(b) Final Detailed Engineering Design Report 
 

 After approval of the draft detailed design report, the consultant shall 
submit the final report with a set of bidding documents, acceptable to the 
Client and the Financiers. The drawings that will form part of the bidding 
documents shall be in A1 size as well as reduced to A3 size. Thirteen (13) 
sets of the final bidding documents in hard copy and one set in electronic 
copy (including editable copies), shall  be provided.  Also six sets of 
drawings shall be provided with A1 size drawings and thirteen (13) sets 
with A3 size drawings. 
 
This report shall be submitted within three weeks after receipt of the 
client’s comments. The consultant will also be required to submit an 
electronic copy (CD) of the Final Detailed Design Report and bidding 
documents. 

 
Note: The consultant shall make a presentation of the preliminary 

design report and draft detailed design report to the Roads 
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Authority and other relevant stakeholders at a meeting to be 
arranged in consultation with the Roads Authority. 

 

8.0 Data, Services and Facilities to be Provided by the 
Client 

 

The Client shall provide the consultant with all requested and available data. 
 
The Client will also assist in the facilitation for the co-operation of other 
government ministries and agencies, departments and other agencies as required 
for carrying out the works and in liaison as necessary for the same purpose. The 
Client will give the Consultant assistance to gain access to all information 
required for the proper conduct and completion of the studies. 

 

9.0 Obligations of the Consultant  
 

The consultant’s obligations shall include, but not be limited to the following:- 
 

i. The Consultant shall employ well qualified and competent professional 
staff at all times in the execution of this study. 

  
ii. The Consultant shall make his own arrangements for all necessary office 

and living accommodations,   transportation, office and other supplies, 
computers, computer software, survey equipment, engineering 
investigations, materials testing, printing of reports and drawings etc. in 
connection with the services to be provided. All costs have to be included 
in the Financial Proposal. 
 

iii. Prior to commencement of the actual services, the Consultant shall 
formulate a quality management system and procedures for 
implementation of these services in accordance with these Terms of 
Reference and accepted professional practice. 
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ANNEX 1.DATA COLLECTION SHEET FOR CLASSFIED MANUAL TRAFFIC COUNT 

 

Road No:_________ Date Day

Traffic Count 

Station No:________
dd / mm / yy Sunny Cloudy

Rainy Foggy

Pickups
 Landrovers,  

Landcruisers, Twin Cab
Two Wheeler

Three 

Wheeler
Mini-Bus Medium Bus Large Bus Light Truck, Medium Truck Heavy Truck Others

4 WD
(Motor 

Cycles)
Tricycle  (≤ 16 seats)

( >16 ≤50 Seats 

)
( >50 Seats )

Trucks ≤ 3.0 

ton
( 2-Axle ), ( 3-4 Axle ),

LOW BASE HIGH BASE
Trucks > 3.0≤ 16 

ton
Trucks > 16 tons

2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18

_________

___ To 
_________

__ To 

_________

____ To 
_________

____ To 

04 - 05

TRAFFIC COUNT FORM

MANUAL CLASSIFIED TRAFFIC COUNTS

Name of the Road (Start & End Description) Weather GPS Reference

Survey Location S

Nearest Town
District Name : 

______________

Special Feature: E

Any other Remarks:

Remarks

Passenger Vehicle Goods Vehicle

Saloon car

Semi-Trailer 

(ST)/ Full Trailer 

(FT) Count Axle 

(5,6,…)

Tractor or 

Tractor & 

Trailer

Bicycle

Animal 

Drawn / 

Hand Cart

Non-Motorized Traffic

Time/ Direction

Motorized Traffic

1

Time Dir.

e.g. Rain, 

Market, 

Accident, 

Procession, 

etc

05 - 06

Link. No: 

__________

Zone: 

___________

_
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_________

____ To 
_________

____ To 

_________

____ To 
_________

____ To 

_________

____ To 
_________

____ To 

_________

____ To 
_________

____ To 

_________

____ To 
_________

____ To 

_________

____ To 
_________

____ To 

06 - 07

07 - 08

08 - 09

09 - 10

10 - 11

11 - 12
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_________

____ To 
_________

____ To 

_________

____ To 
_________

____ To 

_________

____ To 
_________

____ To 

_________

____ To 
_________

____ To 

_________

____ To 
_________

____ To 

_________

____ To 
_________

____ To 

12 - 13

13 - 14

14 - 15

15 - 16

16 - 17

17 - 18
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_________

____ To 
_________

____ To 

_________

____ To 
_________

____ To 

_________

____ To 
_________

____ To 

_________

____ To 
_________

____ To 

_________

____ To 
_________

____ To 

_________

____ To 
_________

____ To 

22 - 23

21 - 22

23 - 00

19 - 20

20 - 21

18 - 19
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_________

____ To 
_________

____ To 

_________

____ To 
_________

____ To 

_________

____ To 
_________

____ To 

_________

____ To 
_________

____ To 

Name of Enumerator & Contact Details Name & Position of the Supervisor:

00 - 01

01 - 02

02 - 03

03 - 04

Signature of the Enumerator: Consultants Name: Signature of the Supervisor:



Part I - Section 4 Bidding Forms 

Consultancy Services for the Feasibility Study and Detailed Engineering Design for the Upgrading of Malingunde – Mitundu – Diamphwe – Livinza – Lobi – Dedza (T345/S125) Road 

 71 

Annex 2  -  OD Survey 
 

 Date:        

     
Station:    Direction:    From:    

Interviewer:       To:    

            

CODES            

VEHICLE TYPE  TRIP PURPOSE LOAD TYPE  VEHICLE LOADING ROAD CONDITION 

1. Cars   1. Home 1. Construction materials 1. Loaded  1. Good   

2. Pickup/ 4WD  2. School 2. Agricultural  2. Partially Loaded 2. Fair   

3. Light goods vehicle   3. Workplace 3. Food  3. Empty  3. Poor   

4.Medium goods vehicle  4. Shopping 4. Fuel       

5. Heavy goods vehicle  5. Social 5. General  TRIP FREQUENCY    

6. Minibus  6. Serve passengers 6. Passengers  To be recorded as     

7. Conventional bus  7. Transporting goods   number of trips per day or     

8. Tractors  8. Other   number of trips per week or    

       number of trips per month    

            

Time Reg. No. Vehicle 
Type 

Number 
of 

People 

Origin Destination Trip Purpose Trip 
Frequency  

Vehicle 
Loading 

Load 
Type 

Road 
Condition 

Would 
use road 

if 
improved 
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Annex 3  -  Control Point Data Collection Template 

 
 
 
 
 
 
 
 



Part I - Section 4 Bidding Forms 

Consultancy Services for the Feasibility Study and Detailed Engineering Design for the Upgrading of Malingunde – Mitundu – Diamphwe – Livinza – Lobi – Dedza (T345/S125) Road 

 73 

Annex 4  -  Topographic Survey 

Relevance of Topographic Survey to project under review (Y or N)  

 
[NB This item cannot be effectively pursued until the proposed alignment has been determined. Hence, 
if there is a Feasibility Study stage involving alignment selection then the item cannot be commenced 
until the Feasibility Study has been completed, although Items 10.01 to 10.04 could be undertaken prior 
to that milestone] 
 

*** 
 
The following checklists present an outline of the procedures to be followed in undertaking 
topographic survey for road projects.  

 

*** 

Item 10.01 – Prepare Quality Assurance [QA] Plan for Topographic Survey  

Relevance of this item to project under review (Y or N)  

 

CONFIRMATION: 
 
Prepare Draft QA Plan for Topographic Survey 

Submitted: 

 

ACTIVITY: 
 
The DCs [in collusion with their survey sub-contractor, if any] must prepare a QA Plan to describe 
how topographic survey will be organised and managed in a realistic way for implementation and 
achievement of the project objectives.   

 

*** 

 
The following checklist outlines the expected contents of the QA Plan. Other elements should be 
included as appropriate to the specific project. 
 

   

Job brief  
 

Relevant: Included: 
 
 
 

   

Sub-contract arrangements: Particular importance must be attached to mutual 
agreement of the QA Plan with any topographic sub-contractor in order to impart a feeling 
of ownership, and thereby promote compliance 

Relevant: Included: 
 
 
 

   

Job team, roles, and responsibilities 
 

Relevant: Included: 
 
 
 

   

Communications management 
 

Relevant: Included: 
 
 
 

   

Data / document management 
 

Relevant: Included: 
 
 
 

   



Part I - Section 4 Bidding Forms 

Consultancy Services for the Feasibility Study and Detailed Engineering Design for the Upgrading of Malingunde – Mitundu – Diamphwe – Livinza – Lobi – Dedza (T345/S125) Road 

 74 

   

Coding system for survey features 
 

Relevant: Included: 
 
 
 

   

Job methodology; including ensuring compliance with requisite accuracy specifications 
 

Relevant: Included: 
 
 
 

   

Activity schedule 
 

Relevant: Included: 
 
 
 

   

Resource schedule 
 

Relevant: Included: 
 
 
 

   

Checking procedures 
 

Relevant: Included: 
 
 
 

   

Preparation and submission of deliverables 
 

Relevant: Included: 
 
 
 

   

Client / stakeholder review and responding to comments 
 

Relevant: Included: 
 
 
 

   

Progress monitoring Relevant: Included: 
 
 
 

 

Other considerations:   

   

  Relevant: Included: 
 
 
 

   

  Relevant: Included: 
 
 
 

   

  Relevant: Included: 
 
 
 

   

  Relevant: Included: 
 
 
 

   

  Relevant: Included: 
 
 
 

 

*** 
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Item 10.02 – Review of Draft QA Plan for Topographic Survey 

Relevance of this item to project under review (Y or N)  

 

CONFIRMATION: 
 
RA [and Donor(s), where applicable] comments on Draft QA Plan for Topographic 
Survey 

Completed: 

 

ACTIVITY: 
 
There should be a defined period in the Services Contract which will commence immediately upon 
the submission of the Draft QA Plan for Topographic Survey during which period the RA and [where 
applicable] the Donor(s) perform a review of the draft plan and [where considered necessary] hold 
discussions with the DCs to clarify any points which require further explanation. 
 
The comments arising from that review will be formally forwarded to the DCs. 
 

 

*** 

Item 10.03 – Finalise QA Plan for Topographic Survey 

Relevance of this item to project under review (Y or N)  

 

CONFIRMATION: 
 
Final QA Plan for Topographic Survey 

Submitted: 

 

ACTIVITY: 
 
The DCs will receive the official comments of the RA and Donor(s) [as applicable]. 
 
They will finalise and formally submit the QA Plan for Topographic Survey to incorporate the 
received comments or modification(s) of same following any subsequent discussion with RA for the 
purpose of clarification or debate. 
 

 

*** 

Item 10.04 – Implementation of QA Plan for Topographic Survey 

Relevance of this item to project under review (Y or N)  

 

CONFIRMATION: 
 
Implementation of QA Plan for Topographic Survey 

Confirmed: 

 

ACTIVITY: 
 
The implementation of the QA Plan for Topographic Survey must be an on-going obligation on the part 
of the DCs throughout the topographic survey work. The item can only be ‘signed off’ in the above 
‘Confirmation’ box upon completion of all topographic survey work.  

 

*** 
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Item 10.05 – Establish Detailed Network of Survey Control Points  

Relevance of this item to project under review (Y or N)  

 

CONFIRMATION: 
 
Establish detailed network of survey control points 

Completed: 

 

ACTIVITY: 
 
The DCs will utilise “state of the art” equipment for all survey and setting out works and to facilitate the 
ready transfer of digital survey data to the highway design / digital terrain model software. 
 
The DCs must identify all existing triangulation beacons installed during previous studies [if such exist], 
and national survey monuments in the proximity of the project area, and install additional and / or 
replace existing damaged triangulation beacons, as necessary, to ensure adequate coverage of the 
project area. These must be of robust construction typically comprising steel pins set in concrete or 
alternatively set in holes drilled into solid immovable rock.  The beacons will be located outside the area 
to be occupied by the permanent works, shall be mutually inter-visible, and at spacing and locations 
such that all secondary survey and setting out can be carried out from them. The beacons must be 
conspicuously marked at the site of each, and location diagrams must be prepared for each. 
 
The network must be linked to the National Survey Grid, and benchmarks to the National Benchmarks 
system, where practicable. Where this cannot be practicably achieved a local triangulation and / or 
benchmark level system may alternatively be established. However, it is vital that such a systems be 
tied-in to carefully chosen, ‘indestructible’, and easily identifiable landmarks. These basic reference 
landmarks must not be susceptible to damage or movement by agricultural activity, erosion, flood, 
vandalism or any other such reasonably foreseeable threat. There must be a redundancy in the number 
of such basic reference landmarks so that, in the unlikely event of one or more actually being disturbed, 
there will be sufficient remaining to still enable restoration of the system. THIS IS VITALLY 
IMPORTANT. 
 
The accuracy of observations for the x [easting], y [northing] coordinates must be within 10 mm + 1 
part per million e.g for 2 points located 5 km apart: 
 
Acceptable deviation  = 10 mm + 1 ppm 
Distance = 5 million mm    
Error = 10 + 1 x 5,000,000/1,000,000 = 15 mm 
 

The accuracy for the z coordinate [elevation / reduced level] must be within 5 mm x  k [where k is 
distance in km between successive beacons] e.g. for two points 5 km apart: 
 

Error tolerance = 5 x  5 = 11 mm 

 

*** 

 
Item 10.06 – Compile Detailed Digital Terrain Model 

Relevance of this item to project under review (Y or N)  

 

CONFIRMATION: 
 
Compile detailed digital terrain model 

Completed: 
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ACTIVITY: 
 
The DCs must carry out detailed secondary surveys using “state of the art” equipment.  The surveyed 
strip width must be sufficient to accommodate all the envisaged design components plus a margin 
beyond so that the adjacent terrain configuration can, where relevant, influence the nature of the nearby 
works. This is especially important in respect of roadside drainage. As a general indication, the strip 
width should be about twice that of the nominal RoW width [but not less than 100m], to allow for full 
control of all designed elements within the RoW and also for moderate modifications in geometric 
alignment during fine detailing. Good judgment will be required with regard to the actual selected 
detailed survey width to reflect degree of complexity of the alignment geometrics, and also with regard 
to the need for additional coverage where dictated by special circumstances such as side roads 
realignment, frontage [service] roads and other access roads, intersections, slip roads and 
interchanges, grading and realignment of watercourses, and structures. 
 
The DCs will record x [easting], y [northing], z [elevation] coordinates of all surface features. A coding 
system for all features should have been outlined in the QA plan. 
 
Judgement will be necessary on the frequency of ground points surveyed to create the contour string 
lines based on the particular terrain but the intensity must be sufficient to accurately support 1/1000 
scale mapping with a 1 metre contour interval for general design and 1/500 scale mapping with a 
0.5 metre contour interval in special areas where a larger scale is required for clarity of presentation, 
eg for such locations as those outlined in the last sentence of the first paragraph of this ‘Activity’ box. 
 
The actual features captured in the topographic survey work will vary from project to project, 
particularly between existing road rehabilitation and new road alignment, and these will require 
agreement prior to commencement of the survey work. 
 
Tolerances for detail survey: 

Feature Tolerances [mm] 

x  and  y z 

Structures, buildings, asphaltic pavements ± 50 ± 25 

Gravel pavements ± 100 ± 50 

All others ± 200 ± 100 
 

 
The following tabulation provides a comprehensive list of potential features for incorporation into the 
Digital Terrain Model [DTM] from which the actual features surveyed should be selected and agreed as 
per the requirements of the specific project. In the event of other features special to the project area, 
and not listed, they should be added in the blank spaces provided 
 

   

National Survey trigonometric stations, with coordinates and all other details 
 

Relevant: Included: 
 
 
 

   

Survey stations  
 

Relevant: Included: 
 
 
 

   

Benchmarks, with coordinates and reduced level Relevant: Included: 
 
 
 

   

Temporary benchmarks Relevant: Included: 
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Spot levels  
 

Relevant: Included: 
 
 
 

   

Contours [normal, prominent] 
 

Relevant: Included: 
 
 
 

   

North symbol 
 

Relevant: Included: 
 
 
 

   

Earthworks (General) Relevant: Included: 
 
 
 

   

Embankments / cuttings, bottom and top Relevant: Included: 
 
 
 

   

Watercourses [natural rivers, streams], upper edges and bottom profile Relevant: Included: 
 
 
 

   

Areas of crops, including various types Relevant: Included: 
 
 
 

   

Areas of woodland, including  types of trees Relevant: Included: 
 
 
 

   

Grass [rough]  Relevant: Included: 
 
 
 

   

Scrub Relevant: Included: 
 
 
 

   

Trees [small, medium, large]  
 

Relevant: Included: 
 
 
 

   

Boundary strings 
 

Relevant: Included: 
 
 
 

   

Centrelines 
 

Relevant: Included: 
 
 
 

   

Road carriageways and edges  
 

Relevant: Included: 
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Kerbs 
 

Relevant: Included: 
 
 
 

   

Roadway drainage gulley 
 

Relevant: Included: 
 
 
 

   

Shoulders   Relevant: Included: 
 
 
 

   

Verges, footpaths, and tracks Relevant: Included: 
 
 
 

   

Road Signs [large, small] Relevant: Included: 
 
 
 

   

Ditches, upper edges and bottom  
 

Relevant: Included: 
 
 
 

   

Culverts 
 
 
 

Relevant: Included: 
 
 
 

   

Drainage manhole / catchpit [type], with invert level and size of pipework Relevant: Included: 
 
 
 

   

Railway track, with track profile [all lines] for [say] 50m each side of alignment 
 

Relevant: Included: 
 
 
 

   

Buildings [frontage, general, solid-sided, open-sided, type of wall structure, type of 
roof]  
 

Relevant: Included: 
 
 
 

   

Fences [various types] 
 

Relevant: Included: 
 
 
 

   

Walls [low 0.1m - 0.5m, > 0.5m / various types] 
 

Relevant: Included: 
 
 
 

   

Gates 
 

Relevant: Included: 
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Overhead electricity cables and pole positions, including voltage 
 

Relevant: Included: 
 
 
 

   

Electricity box [pillar] 
 

Relevant: Included: 
 
 
 

   

Electricity chamber, including depth to cables 
 

Relevant: Included: 
 
 
 

   

Pylon locations, including voltage carried 
 
 

Relevant: Included: 
 
 
 

   

Water supply chamber cover, including depth to pipe and pipe size 
 

Relevant: Included: 
 
 
 

   

Water Meter  
 

Relevant: Included: 
 
 
 

   

Stop Valve 
 

Relevant: Included: 
 
 
 

   

Fire Hydrant 
 

Relevant: Included: 
 
 
 

   

Overhead telecommunications cables, and pole positions 
 

Relevant: Included: 
 
 
 

   

Telecommunications box [pillar] 
 

Relevant: Included: 
 
 
 

   

Telecommunications chamber , including depth to top and bottom of cables Relevant: Included: 
 
 
 

   

Retaining walls 
 
 

Relevant: Included: 
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Additional areas of survey at larger scale [see above ‘Activity’ box for this item] related 

to such special circumstances as: 

 side roads realignment, 

Relevant: Included: 
 

 frontage [service] roads and other access roads,  

 intersections,  

 slip roads and interchanges, 

 grading and realignment of watercourses, and 

 structures. 

  

   

Text Strings Relevant: Included: 
 
 
 

 

Other features:   

   

   Included: 
 
 
 

   

   Included: 
 
 
 

   

   Included: 
 
 
 

   

   Included: 
 
 
 

   

   Included: 
 
 
 

 

*** 
 
Item 10.07 – Conduct Road Cross Section Survey 

Relevance of this item to project under review (Y or N)  

 
Using appropriate road design software cross sections through the proposed road and ground profile 
can readily be obtained from the DTM. Hence, for projects where the ToR requires the preparation of a 
DTM it will not be necessary to undertake separate field survey to produce cross section information for 
the proposed road at specific chainage intervals. 
 
However, for projects where a DTM is not called for, such as a simple road rehabilitation without 
geometric realignment, it may be more efficient and economical to undertake a cross section survey at 
suitable intervals sufficient to accurately depict the profile of the existing road.  
 

CONFIRMATION: 
 
Road cross section survey 

Completed: 
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ACTIVITY: 
 
Where a road cross section survey is required as described above the typical cross section interval 
would be 20 metres but this may require adjustment from road section to road section depending 
on the severity of the existing road geometry or on such matters as extreme topography, urban 
areas, junctions, property accesses, nearby structures, specific drainage improvements etc. 
 
Each cross section of an on-site cross section survey should extend over at least the full width of 
the RoW, and also any adjacent ditches or drainage channels [even outside the RoW] should be 
captured by the survey so that positive drainage can be designed for the location. 
 
In the event of a project consisting of part new alignment and part simple rehabilitation the on-site 
cross section information will be included in the overall DTM.  
 
Where existing roadside utility lines will be affected by a road rehabilitation project then their details 
must also be accurately recorded during the on-site cross section survey work, with the parameters 
recorded as described in the previous item for the preparation of a DTM. 
 

 

*** 

 
Item 10.08 – Alignment and Right-of-Way Staking 
 
 

CONFIRMATION: 
 
Alignment staked on site 

Relevant: Included: 
 
 
 

 

CONFIRMATION: 
 
RoW boundaries staked on site [ with property update] 

Relevant: Included: 
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ACTIVITY: 
 
Alignment and RoW staking must be effected using robust markers with high visibility markings and 
the physical nature of the markers must be as approved by the RA. 
 
In the case of a road rehabilitation project without realignment the existing RoW may remain largely 
unchanged and, accordingly, it may not be necessary to stake out the RoW boundaries. 
 
Where the project requires new RoW boundaries to be established due to realignment of an existing 
road or for a new road alignment these must be staked out when their final details have been 
determined. This is an essential component in the assessment and evaluation of land acquisition 
and compensation. It should be noted that traditionally most roads have had a uniform RoW width 
generally related to the class of road involved, which greatly simplifies the process of staking out 
the boundaries. However, in some cases the more sophisticated roads of the present and future, 
with their attendant special features, such as side roads realignment, frontage [service] roads and 
other access roads, complex intersections, slip roads and interchanges, realignment of 
watercourses, and complex drainage outfall facilities will commonly require many localised 
additional areas beyond the nominal RoW width to accommodate those features. 
 
Whilst the alignment should be staked out at the site as soon as it has been finalised, it is important 
not to stake out the RoW boundaries before the final land areas required in each location have been 
finally determined since modification and re-staking can cause distress to project-affected people 
who are required to lose land and property. 
 
Where involuntary resettlement (physical and/or economic displacement) will arise the alignment 
and ROW staking much be coordinated with the resettlement and compensation action planning 
process.  This is particularly important to avoid opportunistic settlers moving into the area, looking 
to benefit from compensation packages.  
 
Concurrently with the staking process the DTM must be updated with any changes in property 
features, to facilitate the most accurate subsequent inventory of property loss due to the project. 
 

 

*** 
 

Item 10.09 – Conduct Verification Survey Checks  

Relevance of this item to project under review (Y or N)  

 

CONFIRMATION: 
 
Conduct verification survey checks 

Confirmed: 

 

ACTIVITY: 
 
Checking procedures are vitally important to ensure the overall accuracy and professional standards 
of the topographic survey. These must include regular checking of instrument calibration, random 
independent checks to validate the three dimensional accuracy of survey points, and site 
reconnaissance to provide a visual appreciation of field conditions compared to the survey data. 
 
Whilst this must be an on-going obligation on the part of the DCs throughout the topographic survey 
work the item can only be ‘signed off’ in the above ‘Confirmation’ box upon completion of all topographic 
survey work. 

 

*** 
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Item 10.10 – Prepare Draft Topographic Survey Report  

Relevance of this item to project under review (Y or N)  

 

CONFIRMATION: 
 
Draft Topographic Survey Report 

Submitted: 

 

ACTIVITY: 
 
The draft Topographic Survey Report will outline the methodology used by the DCs to carry out the 
primary control survey and detailed secondary surveys and must include the following deliverables. 

 Unedited digital files of all raw survey data for both the Primary Traverse and secondary 
surveys together with legible copies of any field books / notes. 

 Traverse layout drawing(s) and computations. 

 Correlation with the Malawian topographic Grid System, where appropriate. 

 The final x, y, z coordinates for all Control Points; point number, easting (x), northing (y), 
elevation (z). 

 Levelling computation sheets. 

 Monographs for each triangulation beacon comprising a brief description of the location, 
numeric photography, and triangulation data. 

 The complete DTM in electronic format. 

 Details of equipment calibration. 

 Staffing of the topographic survey work. 
 
The report and accompanying data must be prepared in a user-friendly manner for ease of reference 
subsequently by the construction contractor and construction supervising consultants during the 
construction stage. 

 

*** 

 
Item 10.11 – Review of Draft Topographic Survey Report 

Relevance of this item to project under review (Y or N)  

 

CONFIRMATION: 
 
RA [and Donor(s), where applicable] comments on Draft Topographic Survey Report 

Completed: 

 

ACTIVITY: 
 
There should be a defined period in the Services Contract which will commence immediately upon 
the submission of the Draft Topographic Survey Report during which period the RA and [where 
applicable] the Donor(s) perform a review of the report and [where considered necessary] hold 
discussions with the DCs to clarify any points which require further explanation. 
 
The comments arising from that review will be formally forwarded to the DCs. 
 

 

*** 
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Item 10.12 – Finalise Topographic Survey Report 

Relevance of this item to project under review (Y or N)  

 

CONFIRMATION: 
 
Finalise Topographic Survey Report 

Submitted: 

 

ACTIVITY: 
 
The DCs will receive the official comments of the RA and Donor(s) [as applicable]. 
 
They will finalise and formally submit the Topographic Survey Report to incorporate the received 
comments or modification(s) of same following any subsequent discussion with RA for the purpose 
of clarification or debate. 
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ANNEX 5 

GENERIC CONTENTS OF AN ENVIRONMENTAL AND SOCIAL 
IMPACT ASSESSMENT REPORT 

 
The typical contents of an ESIA Report are presented hereafter. It shall be noted that 
the presentation of the report may be adapted depending on the nature and specific 
requirements of the project.  
 
Executive Summary 
 
This section shall present in a non-technical language a concise summary of the ESIA 
Report with a particular attention on the processes and procedures used, baseline 
conditions, alternatives considered, mitigation/enhancement measures, monitoring 
programme, consultations with stakeholders, capabilities of environmental and social 
units and actions to strengthen those capacities and associated cost implications. This 
Executive Summary shall be written in English and a local language, if necessary, for 
public consultations. 
 

Introduction 

 
The introduction shall indicate the purpose of the ESIA, present an overview of the 
proposed project to be assessed as well as the project’s purpose and needs. This 
section identifies the project sponsor and the consultant assigned to carry out the ESIA. 
It shall also briefly mention the contents of the ESIA Report and the methods adopted 
to complete the assessment.  
 
Policy, Legal and Administrative Framework 
 
This chapter concerns the policy, legal and administrative framework within which the 
ESIA is carried out. It presents the relevant environmental and social policies of the 
country as well as the national legal requirements and related constraints (e.g. practices 
that may discriminate or exclude any stakeholder group) relevant to the project.  
 
Project Description and Justification 
 
The first part of this chapter shall describe the proposed project and its geographic, 
ecological, social, economic and temporal context, project location, various project 
components, capacity, construction activities, facilities, staffing, working conditions, 
availability and source of raw materials, production methods, products, schedule of 
works, land tenure, land use system, potential beneficiaries, affected groups (directly 
and indirectly) and offsite investments that may be required.  
 
This section shall determine and characterise the anticipated liquid, solid and gaseous 
discharges from the processes as well as the sources of nuisance such as noise, 
odours, visual nuisances, etc. It shall indicate the need for any resettlement plan or 
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vulnerable groups’ development plan. It shall at least include a map showing the project 
location and area of influence. 
 
The project justification should be based on combined economic, environmental and 
social assessments. To this end, this chapter shall describe the current situation in the 
sector, explain the problems or the needs to be satisfied by the project and present the 
constraints associated with the project implementation.  
 
Description of the Project Environment  
 
This chapter shall first determine the limits of the study area that shall be defined in order 
to encompass all project direct and indirect impacts. The description and analysis of the 
physical, biological and human conditions shall be addressed. Relevant environmental 
and social issues within this area, including any changes anticipated before project 
implementation shall also be described.  
 
Within the human environment, key issues that shall be considered include population 
characteristics and trends, revenue disparities, gender differences, health problems, 
natural resource access and ownership, land use patterns and civil society organisation 
level. For further information on typical issues to consider in an ESIA, refer to  
Annex 9. 
 
It shall also address the interrelations between the environmental and social 
components and the importance (value) that the society and local populations attach to 
these components, in order to identify the environmental and social components of high 
value or presenting a particular interest. Particular attention shall be given to the rare, 
threatened, sensitive or valorised environmental and social components.   
 
The information presented shall be relevant to decisions about project location, design, 
operations as well as environmental and social management. Maps, figures and tables 
shall be included in this chapter to better illustrate the various environmental and social 
components. 
 
Project Alternatives 
  
This part of the ESIA Report consists an analysis of various feasible alternatives of the 
project including the "without project" option. It normally comprises two sections. The 
first section identifies and describes the potential feasible alternatives that would allow 
reaching the project objectives. The second section presents a comparison of the 
potential alternatives on the basis of technical, economic, environmental and social 
criteria as well as of public views and concerns.  
 
The alternative comparison shall address the proposed project site, technology, design 
and operation in terms of their potential environmental and social impacts and the 
feasibility of mitigating these impacts. For each of the alternatives, the environmental 
and social impacts shall be quantified as much as possible including their economic 
values where feasible. The selected alternative shall be the most environmentally and 
socially sustainable taking into account the technical and economical feasibility. 
 
Potential Impacts and Mitigation/Enhancement Measures 
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This chapter presents a detailed analysis of beneficial and adverse impacts of various 
components of the selected project alternative on the physical, biological and human 
(social, cultural and economic) environments. The methodology of assessment, based 
on a rigorous scientific method, shall be first presented. Then all environmental and 
social, direct and indirect, short and long-term, temporary and permanent impacts shall 
be described and assessed, indicating their importance levels and their probability of 
occurrence. The importance levels may be assessed on the basis of the nature, extent, 
intensity and duration of the impact, as well as on the sensitivity of the concerned 
environmental and social components and perceptions of the public. Irreversible or 
unavoidable impacts shall be clearly identified. Cumulative effects shall also be 
addressed taking into account other projects or actions planned in the study area. 
 
Appropriate mitigation measures shall be identified to prevent, minimise, mitigate or 
compensate for adverse environmental and/or social impacts. Moreover, 
enhancement measures shall be developed in order to improve project environmental 
and social performance. Roles and responsibilities to implement measures shall be 
clearly defined. The cost of the measures shall be estimated, including the cost for 
environmental and social capacity building and gender mainstreaming, if necessary. 
Residual impacts shall be presented.  
 
Environmental Hazard Management 
 
Whenever relevant, this chapter shall describe the security measures and propose a 
preliminary contingency plan for the construction and operation phases of the project 
(possible contingency situations, major actions to properly react to accidents, 
responsibilities and means of communications). 
 
For projects that may cause major technological accidents whose consequences may 
exceed the project site, the ESIA shall include an analysis of the technological accident 
risk: identification of hazard and potential consequences, estimation of the 
consequences’ magnitude and frequency and risk estimation and evaluation.  
 
Environmental and Social Monitoring Program 
 
The first section of this chapter shall describe the surveillance measures aimed at 
ensuring that the proposed mitigation and enhancement measures are effectively 
implemented during the implementation phase. The second section concerns the 
environmental and social monitoring activities designed to measure and evaluate the 
project impacts on some key environmental and social components of concern and to 
implement remedial measures, if necessary. Indicators, roles and responsibilities shall 
be clearly defined. The cost of the programme shall be estimated, including the cost 
for environmental and social capacity building, if necessary. 
 
 
Public Consultations 
 
This chapter shall summarise the actions undertaken to consult the groups affected by 
the project as well as other concerned key stakeholders including Civil Society 



Part I - Section 4 Bidding Forms 

Consultancy Services for the Feasibility Study and Detailed Engineering Design for the Upgrading of Malingunde – Mitundu – Diamphwe – Livinza – Lobi – Dedza (T345/S125) Road 

 89 

Organisations. The detailed record of the consultation meetings shall be presented in 
annex to the ESIA Report. 
 
Conclusion 
 
The Conclusion shall specify the environmental and social acceptability of the project, 
taking into account the impacts and measures identified during the assessment process. 
It shall also identify any other conditions or external requirements for ensuring the 
success of the project. 
 
Annexes 

i. List of the professionals and organizations having contributed to the preparation 
of the ESIA Report.  

ii. List of consulted documents including project-related reports. 
iii. Baseline data referred to in the Report.  
iv. Record of consultation meetings with primary and secondary stakeholders. 



Part I - Section 4 Bidding Forms 

Consultancy Services for the Feasibility Study and Detailed Engineering Design for the Upgrading of Malingunde – Mitundu – Diamphwe – Livinza – Lobi – Dedza (T345/S125) Road 

 90 

Annex 6 

OUTLINE OF A TYPICAL FULL RESETTLEMENT ACTION PLAN  

 
1. Description of the Project, Project Area and Area of Influence 

Provide a general description of the project and the area of influence. 
 
2. Potential Impacts 

Description of the project components or activities that would give rise to 
resettlement, zone of impact of such activities and the alternatives considered 
to avoid or minimize resettlement. 

 
3. Organizational Responsibility 

The institutional arrangements within the executing agency and provision of 
adequate resources to the executing agency should be discussed and all inter-
agency coordination should be described. The capacity and commitment of the 
executing agency to carry out the resettlement plan should also be evaluated. 
If necessary, strengthening of the executing agency should be considered and 
the steps that will be taken, together with a timetable and budget, should be 
described at the project preparation phase. There should be considerable 
scope for involving the local people and Non Governmental Organizations 
(NGOs) in planning, implementing and monitoring resettlement. 

 
4. Community Participation  

A description of consultations and participation of the displaced and hosts 
communities in the design and implementation of the resettlement activities 
including a summary of the views expressed and how these views were taken 
into account in preparing the resettlement plan. 
 
A review of the resettlement alternatives presented and choices made by 
displaced persons, including choices related to forms of compensation and 
resettlement assistance to relocating as individual families or as part of pre-
existing communities and to retaining access to cultural property (e.g. places of 
worship, cemeteries, etc). 
 
Description of procedures for redress of grievances by people affected to 
project authorities throughout the planning and implementation. 

 
5. Integration with Host Communities 

Consultations with host communities and local governments and arrangements 
for prompt tendering of any payments due to the hosts for land or other assets 
should be provided to resettlers. Arrangements for addressing any conflict that 
may arise between the resettlers and host communities should also be made. 
 
Appropriate measures should be taken to augment public services (e.g. education, 
water, health and production) in host communities to make them comparable to 
services provided to resettlers. 
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6. Socio-economic Studies 

(a) A population census covering current occupants of the affected area 
including the description of the production systems, household 
organization, baseline information on livelihoods and standards of living 
of the displaced population. 
 

(b) An inventory of assets of displaced households, the magnitude of the 
expected loss (total or partial) for individual or group assets and the 
extent of physical and economic displacement. 

 
(c) Information on disadvantaged groups or persons for whom special 

 provisions may have to be made. 
 

(d) Provisions to update information on the displaced people’s livelihoods 
and standards of living at regular intervals so that the latest information 
is available at the time of their displacement. 

 
(d) Description of land tenure systems including common property and 

non-title based land ownership or allocation system recognized locally 
and related issues. 

 
(e) Public infrastructure and social services that will be affected 

 
(f) Social and cultural characteristics of displaced communities. 
 

7. Legal Framework including Mechanisms for Conflicts Resolution and 
Appeals 

(a) The applicable legal and administrative procedures including a 
description of the remedies available to displaced persons in the 
judicial process and the normal timeframe for such procedures and 
available alternative dispute resolution mechanisms that may be 
relevant to the project. 

 
(b) Laws and regulations relating to the agencies responsible for 

implementing resettlement activities. 
 

(c)  Any legal steps necessary to ensure the effective implementation of 
resettlement activities including a process for recognizing claims to legal 
rights to land – including claims that derive from customary and 
traditional law and usage. 

 
8. Institutional Framework 

(a) The identification of agencies responsible for resettlement activities and 
NGOs that may have a role in project implementation. 

 
(b) An assessment of the institutional capacity of such agencies and NGOs. 

 
9. Eligibility 
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Definition of displaced persons and criteria for determining their eligibility for 
compensation and other resettlement assistance including relevant cut-off 
dates. 

 
10. Valuation of and Compensation for Losses 

(a) The methodology to be used in valuing losses to determine their 
replacement cost, a description of the proposed types and levels of 
compensation under local laws and such supplementary measures to 
achieve replacement cost for lost assets. 

 
(b) A description of the packages of compensation and other resettlement 

measures that will assist each category of eligible displaced persons to 
achieve the objectives of this policy. 

 
11. Identification of Alternative Sites and Selection of Resettlement Site(s), Site 

Preparation and Relocation 
(a) Institutional and technical arrangements for identifying and preparing 

relocation sites for which a combination of productive potential, locational 
advantages and other factors are at least comparable to the ancillary 
resources. 

 
 (b) Procedures for physical relocation under the project including timetables for 

site preparation and transfer. 
 
 (c) Any measures to prevent influx of ineligible persons at the selected sites. 
  
 
 (d) Legal arrangements for regularizing tenure and transferring titles to  
  resettlers. 
  
12. Shelter, Infrastructure and Social Services 

Plans to provide or finance housing, infrastructure (e.g. roads, water supply, 
etc) and social services (schools, health services), plans to ensure comparable 
services to host populations and any necessary site development. 

 
13. Environmental Protection 

An assessment of the environmental impacts of the proposed resettlement and 
measures to mitigate and manage the impacts. 

 
14. Implementation Schedules 

An implementation schedule covering all resettlement activities from 
preparation through implementation including target dates for achievement of 
expected benefits to resettlers and hosts and terminating the various forms of 
assistance. 

 
15. Costs and Budget 

Tables indicating breakdown of cost estimates for all resettlement activities 
including allowances for inflation and other contingencies, timetable for 
expenditures, sources of funds and arrangements for timely flow of funds. 
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16. Monitoring and Evaluation 
Arrangements for monitoring of resettlement activities by the implementing 
agency supplemented by independent monitors as appropriate to ensure 
complete and objective information, performance monitoring indicators to 
measure inputs, outputs and outcomes for resettlement activities, evaluation 
of the impacts of resettlement for a reasonable period of time after the 
resettlement activities have been completed. 
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Annex 7 
  
AN ABBREVIATED RESETTLEMENT ACTION PLAN 

 
1. A census survey of the expected size of the displaced persons, their socio-

economic status including the value of their assets and other sources of 
livelihood should be carried out 
 

2. Definition of displaced persons and criteria for determining their eligibility for 
compensation and other resettlement assistance including relevant cut-off 
dates. 

 
3. The displaced people and the host population should be consulted about 

acceptable project alternatives and should be informed about project’s 
potential impacts on them. 

 
4. Description of compensation options to be offered and other resettlement 

assistance to be provided should be documented and discussed with the 
resettlers including their preferred choice. It would be preferable to use local 
NGOs in this process. 

 
5. Institutional responsibilities for implementation of the resettlement plan 

including involvement of NGOs in monitoring the plan should be established. 
 
6. The schedules, budget and sources of funds should be agreed upon with the 

executing agency. 
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Annex 8 
 
GENERIC CONTENTS OF AN ENVIRONMENTAL AND SOCIAL MANAGEMENT 
PLAN 
 
An Environmental and Social Management Plan (ESMP) shall follow the 
Environmental Impact Assessments Guidelines (1997).  
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Annex 9 
 

TYPICAL ENVIRONMENTAL AND SOCIAL ISSUES TO CONSIDER IN ESIA 

 
Environmental and Social Impact Assessment studies shall address key crosscutting 
issues in accordance with the Environmental Management Act, national legislation and 
policies as well as Roads Authority Environmental and Social Management Guidelines 
in the Road Sector. For donor funded projects, the consultant shall review donor’s 
policies and guidelines on Environmental and Social safeguards. While assessment 
contents depend on the nature and scope of the project, plan or program, there are 
typical environmental and social components in the human and natural environments 
that shall be considered. The following components may not require to be thoroughly 
analyzed in ESIA studies, but their importance and significance in relation to the nature 
and scope of the considered project, plan or program shall at least be assessed. 

1. Human environment 

The components to consider in the human environment include the elements 
and characteristics of the social, cultural and economic environments as well 
as infrastructures and services and land use patterns in the project area and its 
zone of influence. 

 
2 Social Environment 
 

2.1 Population 

 
 Demographic situation: population size, age and sex composition, 

geographic distribution, density, ethnic groups, literacy and education, 
languages, etc. 

 Demographic trends (fertility, birth and mortality rates, growth, forecast, 
etc.) and pressures/problems associated with demographic trends. 

 Characteristics of poor people and other vulnerable groups: who they are, 
where they live, employability level, economic activities, access to 
productive factors, etc. 

 Migration patterns (internal and trans-border) and problems associated 
with migration (male migration, rural depopulation, urbanisation, refugees, 
ethnic conflicts, etc).  

 
2.2 Gender 
 

 Gender perspective in legal and policy framework (marriage codes and 
law, inheritance laws, property law, labour law, immigration laws, 
education and health policy, agricultural and rural development policy, 
economic policy with regard to gender budgeting; etc). 

 Socio-cultural norms regarding the gender division of labour, rights and 
responsibilities, access to and control over resources. 

 Participation in decision making at all levels: family, community and 
national. 
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 Existence and capacity of Gender/Womens’ machinery. 

 Existence and capacity of Civil Society Organizations (CSOs) and 
women’s organizations. 

 Types of developmental programmes and projects targeting women and 
key government agency and donors. 

 
2.3 Health 

 
 HIV/AIDS epidemiological situation, especially among the 15-24 and 25-34 

years’ age groups. 
 Malnutrition status, socio-economic characteristics of malnourished 

people, initiatives targeting nutritional security. 
 Communicable diseases (acute respiratory infection, diarrhea, cholera, 

malaria, sexually transmitted diseases, etc): frequency, importance per 
age group and sex, major causes, etc. 

 Non-communicable diseases (lung diseases, cancers, heart diseases, 
mental problems, poisoning, etc): frequency, importance per age group 
and sex, major causes, etc. 

 Tropical diseases (yellow fever, dracunculosis, onchocerciasis, etc): 
frequency, importance per age group and sex, major causes, etc. 

 Injuries and violent assaults, particularly against women, youth, elderly and 
other vulnerable groups. 

 Health and safety at work (work related injuries, contamination associated 
with pesticide or fertilizer use, existing control programmes and 
regulations, etc). 

 Environmental health issues (traffic accidents, air pollution, sanitation, 
water supply contamination, etc): frequency, importance per age group 
and sex, major causes, etc. 

 Mortality (particularly maternal, infantile (under 1 year) and among children 
(under 5 years)), morbidity and disability. 

 Hygiene and health awareness. 
 

2.4 Civil Society 

 
 Composition and size of the Civil Society Organizations (local, regional, 

national and international CSOs active in the study area): community-
based organisations, non-governmental organizations, professional 
associations, interest groups, women groups, religious groups, private 
sector associations, etc. 

 Key decision makers at the local and regional levels. 
 Dynamism of CSOs in the study area: spontaneous establishment of 

CSOs (no government or donor funding), CSO survival when external 
funding decreases, level of participation, success of sponsored projects, 
etc. 

 Types of developmental projects and programs supported by key CSOs. 
 Organisational structures of CSOs and co-operation mechanisms. 
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 Level of organisation of vulnerable groups (youth, elderly, vulnerable 
ethnic groups, etc), poor and women and participation in political and 
community activities.  

 
 

2.5 Societal Framework 

 
 Country’s position on human rights and gender equality and 

implementation levels. 
 National laws, policies and programmes aiming to address social 

problems, particularly population growth pressures and inequalities. 
 Governments’ priorities in terms of development (social, economic, 

institutional, etc), especially in the study area. 
 Governmental spending priorities and funds allocated to social sectors 

(particularly primary education, preventive health care and nutrition 
programs). 

 Governmental institutions and administrative structures. 
 Capacities in the environmental and social sectors (including local, 

regional and national institutions involved in the study area). 
 Local and regional political and administrative structures (traditional and 

modern) and their interrelations. 
 
 

2.6 Cultural Environment 

 
 Cultural heritage: customs and traditions, traditional activities, fundamental 

values, religious and/or ancestral beliefs, ethnic dialects, leisure, etc. 
 Right and use of natural resources related to cultural practices (religious 

sacrifices, traditional medication, etc). 
 Cultural factors contributing to excluding some groups from development 

benefits. 
 Major concerns, opinions, interests, and aspirations of local populations; 
 Environmental problems awareness, attitude towards nature. 
 Architectural, archaeological and landscape heritage, as well as any other 

heritage element protected or not by laws or regulations. 
 

2.7 Economic Environment 

 
 Major economic activities at the local and regional levels and growth 

trends. 
 Relative importance of the formal and informal sectors. 
 Primary sector activities in the region: agricultural production ( major crops, 

production system,  markets, etc), animal husbandry (herd composition, 
migration patterns, major products, etc), mine production, etc. 

 Secondary sector activities in the region: major industries, particularly 
transformation industries for primary sector products, etc. 

 Tertiary sector activities in the region: handcrafts, trading, tourism, 
financial services, etc. 
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 Right, use and dependence on renewable natural resources (forests, 
water, animals, soils, etc) and non-renewable resources (minerals, 
petroleum, gas, etc) for income generation and self-consumption. 

 Inequality patterns (per-capita income among major groups, wealth 
distribution, rural-urban differences, etc) and poverty determinants (growth 
distribution, employment situation, socio-economic constraints, etc). 

 Economic differences between men and women, in particular in the 
division of labour, income level, property rights, access to and control over 
resources, employability, etc. 

 Working conditions and employment situation in the region: active 
population, unemployment rate, incomes and salaries, availability of 
qualified manpower, etc. 

 
2.8 Infrastructures and Services 

 
 Energy sector: diesel access, electric network, affordability, etc. 
 Communications: mail service, radio, telephone network (fixed and 

mobile), internet access, television, affordability, etc. 
 Transportation: road and trail network, railways network, waterways 

network, ports, airports and air transport, transport conditions in different 
seasons, public and private transportation means, isolation level, 
affordability, etc. 

 Water supply: facilities (open wells, distribution systems, etc), ratio per 
capita, water quality, affordability, etc. 

 Waste and sanitation: management practices, facilities (sewage, disposal 
site, etc), affordability, etc. 

 Health services: facilities (hospitals, health centres, drugstores, etc), inputs 
(drugs/pharmaceuticals), personnel, ratio per capita, affordability, etc. 

 Education services: facilities (schools, classes, alphabetisation centres, 
etc), material, personnel, ratio per capita, affordability, etc. 

 Other services or programmes well implemented in the study area: 
organized sportive activities, community centres, youth centres, 
delinquency reduction programmes, etc. 

 Supply of social services to poor people (education, health, water supply, 
sanitation, food security, etc); 

 Inequalities in service access.  
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Section 7. General Conditions of Contract 
A. General Provisions 

1. Definitions 

1.1 Unless the context otherwise requires, the following terms whenever used in this Contract 
have the following meanings: 

“Contract” means the Agreement entered into between the Parties and includes the 
Contract Documents. 

“Contract Documents” means the documents listed in GCC 2.1, including all attachments, 
appendices, and all documents incorporated by reference therein, and shall include any 
amendments thereto. 

“Contract Price” means the sum stated in the Agreement representing the maximum, total 
or estimated amount payable for the provision of the Services.  

“Days” are calendar days; “months” are calendar months. 

“Eligible Countries” means the countries and territories eligible as listed in the SCC. 

“GCC” means these General Conditions of Contract. 

“Government” means the Government of the Republic of Malawi. 

"Member", in case the Supplier consists of a joint venture of more than one entity, means 
any of these entities; "Members" means any of these entities, and "Member in charge" 
means the entity specified in the SCC to act on their behalf in exercising all the Suppliers’ 
rights and obligations towards the Procuring Entity under this Contract. 

"Party" means  the Procuring Entity or Supplier, as the case may be, and "Parties" means 
both of them. 

“Personnel” means persons engaged by the Supplier or by any Sub-consultant as 
employees and assigned to the performance of the Services or any part thereof; “Foreign 
Personnel” means such persons who at the time of being so engaged had their domicile 
outside the Republic of Malawi; “Local Personnel” means such persons who at the time 
of being so engaged had their domicile inside the Republic of Malawi; and “Key 
Personnel” means those Personnel that are regarded by the Supplier as essential to the 
successful completion of the Services and related tasks.  

“Procuring Entity” means the Roads Authority of Malawi, purchasing the Services, as 
specified in the Agreement, hereinafter called “the Client”. 

“SCC” means the Special Conditions of Contract. 

“Services” means the consultancy services to be performed by the Supplier as described 
in the contract.  

“Supplier” means the natural person, private or government entity, or a combination of 
the above, whose proposal to perform the Contract has been accepted by the Procuring 
Entity and is named as such in the Agreement, and includes the legal successors or 
permitted assigns of the Supplier, hereinafter called “the Consultant”. 

“Sub-consultant” means any natural person, private or government entity, or a 
combination of the above, including its legal successors or permitted assigns, to whom 
any part of the Services to be provided is subcontracted by the Supplier.  

“Time-Based contract” means a contract under which the Services are provided on the 
basis of fixed fee rates and payments are made on the basis of time actually spent.  

2. Corrupt Practices 
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2.1 It is the Government’s policy to require that Procuring Entities, as well as Bidders and 
Consultants under Government financed contracts, observe the highest standards of 
ethics during the procurement and execution of such contracts. In pursuit of this policy, 
the Government: 

(a) defines, for the purposes of this provision, the terms set forth below as follows: 

(i) "corrupt practice" means the offering, giving, receiving or soliciting, 
directly or indirectly, of anything of value to influence the action of 
a public official in the procurement process or in contract execution; 

(ii) "fraudulent practice" means a misrepresentation or omission of 
facts in order to influence a procurement process or the execution 
of a contract; 

(iii) “collusive practices” means a scheme or arrangement between two 
or more Bidders, with or without the knowledge of the Procuring 
Entity, designed to establish prices at artificial, noncompetitive 
levels; and 

(iv) “coercive practices” means harming or threatening to harm, directly 
or indirectly, persons or their property to influence their 
participation in a procurement process, or affect the execution of a 
contract.  

(b) will debar a Bidder from participation in public procurement for a specified period of time 
if it at any time determines that the firm has engaged in corrupt, fraudulent, collusive or 
coercive practices in competing for, or in executing, a contract. 

2.2 In pursuit of the policy defined in GCC Clause 2.1, the Procuring Entity may terminate a 
Contract in accordance with GCC Clause 16 if it at any time determines that corrupt, 
fraudulent, collusive or coercive practices were engaged in by representatives of the 
Procuring Entity or of a Consultant, during the procurement or the execution of that 
contract. 

3. Contract Documents 

3.1 The documents forming the Contract shall be interpreted in the following order of priority:  

(a) Contract Agreement, including all appendices; 

(b) Special Conditions of Contract; 

(c) General Conditions of Contract; and 

(d) Terms of Reference 

(e) any other document listed in the SCC as forming part of the Contract. 

3.2 All documents forming the Contract are intended to be correlative, complementary, and 
mutually explanatory. 

3.3 No amendment, modification or other variation of the Contract shall be valid unless a 
Modification to Contract is made in writing, is dated, expressly refers to the Contract, and 
is signed by a duly authorised representative of each party thereto.  

3.4 If any provision or condition of the Contract is prohibited or rendered invalid or 
unenforceable, such prohibition, invalidity or unenforceability shall not affect the validity 
or enforceability of any other provisions and conditions of the Contract. 

3.5 Any action required or permitted to be taken, and any document required or permitted to 
be executed, under the Contract by the Client or the Consultant may be taken or executed 
by the authorised representatives specified in the SCC. 

3.6 The Contract constitutes the entire agreement between the Client and the Consultant and 
supersedes all communications, negotiations and agreements (whether written or oral) 
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of parties with respect thereto made prior to the date of Contract. No agent or 
representative of either Party has authority to make, and the Parties shall not be bound 
by or be liable for, any statement, representation, promise or agreement not set forth 
herein. 

4. Law Governing the Contract 

4.1 This Contract, its meaning and interpretation, and the relation between the Parties shall 
be governed by the laws of the Republic of Malawi, unless otherwise specified in the 
SCC.  

5. Language 

5.1 This Contract has been executed in English, which shall be the binding and controlling 
language for all matters relating to the meaning or interpretation of this Contract, unless 
otherwise specified in the SCC. 

6. Notices 

6.1 Any notice, request, or consent made pursuant to this Contract shall be in writing and 
shall be deemed to have been made when delivered to an authorised representative of 
the Party at the address specified in the SCC. 

7. Location 

7.1 The Services shall be performed at such locations as are specified in the Terms of 
Reference and, where the location of a particular task is not so specified, at such 
locations, whether in the Republic of Malawi or elsewhere, as the Client may approve. 

8. Authorised Representatives 

8.1 Any action required or permitted to be taken, and any document required or permitted to 
be executed, under this Contract by the Client or the Consultant may be taken or 
executed by the authorised representatives specified in the SCC. 

9. Taxes and Duties 

9.1 Unless otherwise specified in the SCC, the Consultant, Sub-consultants, and their 
Personnel shall pay such taxes, duties, fees, and other impositions as may be levied 
under the law of the Republic of Malawi, the amount of which is deemed to have been 
included in the Contract Price.  

10. Eligibility 

10.1 The Consultant and its Subconsultants shall have the nationality of an eligible country. A 
Consultant or Subconsultant shall be deemed to have the nationality of a country if it is a 
citizen or constituted, incorporated, or registered, and operates in conformity with the 
provisions of the laws of that country.  

10.2 The Consultant and its Sub-consultants shall provide Personnel who shall be citizens of 
eligible countries.  

B. Commencement, Completion, Modification and Termination of Contract 

11. Effectiveness of Contract 

11.1 This Contract shall come into effect on the date the Contract is signed by both parties or 
such other later date as may be stated in the SCC. 

12. Commencement of Services 
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12.1 The Consultant shall begin carrying out the Services thirty (30) days after the date the 
Contract becomes effective, or at such other date as may be specified in the SCC. 

13. Expiration of Contract 

13.1 Unless terminated earlier pursuant to Clause 16, this Contract shall terminate at the end 
of such time period after the Effective Date as is specified in the SCC. 

14. Modification 

14.1 Modification of the terms and conditions of this Contract, including any modification of the 
scope of the Services or of the Contract Price, may only be made by written agreement 
between the Parties. 

15. Force Majeure 

Definition 

15.1 For the purposes of this Contract, “Force Majeure” means an event which is beyond the 
reasonable control of a Party and which makes a Party’s performance of its obligations 
under the Contract impossible or so impractical as to be considered impossible under the 
circumstances. 

No Breach of Contract 

15.2 The failure of a Party to fulfill any of its obligations under the contract shall not be 
considered to be a breach of, or default under, this Contract insofar as such inability 
arises from an event of Force Majeure, provided that the Party affected by such an event 
(a) has taken all reasonable precautions, due care and reasonable alternative measures 
in order to carry out the terms and conditions of this Contract, and (b) has informed the 
other Party as soon as possible about the occurrence of such an event. 

Extension of Time 

15.3 Any period specified within the Contract by which a Party is required to complete any 
action or task, if as a result of Force Majeure, shall be extended for a period equal to the 
time during which the Party was unable to perform the action or task.  

Payments 

15.4 During the period of their inability to perform the Services as a result of an event of Force 
Majeure, the Consultant shall be entitled to continue to be paid under the terms of this 
Contract, as well as to be reimbursed for additional costs reasonably and necessarily 
incurred by it during such period for the purposes of the Services and in reactivating the 
Service after the end of such period. 

16. Termination 

By the Client 

16.1 The Client may terminate this Contract, by not less than thirty (30) days’ written notice of 
termination to the Consultant, to be given after the occurrence of any of the events 
specified in paragraphs (a) through (e) of this Clause 16.1 and sixty (60) days’ in the case 
of the event referred to in (f): 

(a) if the Consultant does not remedy a failure in the performance of its obligations under 
the Contract, within thirty (30) days after being notified or within any further period as 
the Client may have subsequently approved in writing; 

(b) if the Consultant become insolvent or bankrupt; 

(c) the Consultant fails to comply with any final decision reached as a result of dispute 
settlement proceedings pursuant to GCC Clause 35;  
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(d) the Consultant, in the judgement of the Client, has engaged in corrupt, fraudulent, 
collusive or coercive practices in competing for or in executing the Contract;  

(e) if, as the result of Force Majeure, the Consultant is unable to perform a material portion 
of the Services for a period of not less than sixty (60) days; or 

(f) if the Client, in its sole discretion, decides to terminate the Contract. 

By the Consultant 

16.2 The Consultant may terminate this Contract, by not less than thirty (30) days’ written 
notice to the Client, such notice to be given after the occurrence of any of the events 
specified in paragraphs (a) to (d) of this Clause 16.2: 

(a) If the Client fails to pay any monies due to the Consultant pursuant to this Contract and 
not subject to dispute pursuant to Clause 7 within forty-five (45) days after receiving 
written notice from the Consultant that such payment is overdue;  

(b) If the Client is in material breach of its obligations pursuant to the Contract and has not 
remedied the same within forty-five days (or such longer period as the Consultant may 
have subsequently approved in writing) following the receipt by the Client of the 
Consultant’s notice specifying such breach;  

(c) If, as the result of Force Majeure, the Consultant is unable to perform a material portion 
of the Services for a period of not less than sixty (60) days; or 

(d) If the Client fails to comply with any final decision reached as a result of dispute 
settlement proceedings pursuant to GCC Clause 35. 

Payment upon Termination 

16.3 Upon termination of this Contract pursuant to Clauses 16.1 or 16.2, the Client shall make 
the following payments to the Consultant: 

(a) Remuneration pursuant to Clause 29 or 30 for Services satisfactorily performed prior to 
the effective date of termination; 

(b) Except in the case of termination pursuant to paragraphs (a) to (d) of Clause 16.1, 
reimbursement of any reasonable cost incident to the prompt and orderly termination of 
the contract, including the cost of the return travel of the Personnel and their eligible 
dependents.  

C. Obligations of the Consultant 

17. General 

17.1 The Consultant shall perform the Services and carry out its obligations with all due 
diligence, efficiency, and economy, in accordance with generally accepted professional 
techniques and practices, and shall observe sound management practices, and employ 
appropriate advanced technology and safe methods. The Consultant shall always act, in 
respect of any matter relating to this Contract or to the Services, as a faithful adviser to 
the Client, and shall at all times support and safeguard the Client’s legitimate interests in 
any dealings with Sub-consultants or third parties. 

18. Conflict of Interests 

Consultant Not to Benefit from Commissions, Discounts etc 

18.1 The remuneration of the Consultant pursuant to Clause 29, 30 or 33 shall constitute the 
Consultant’s sole remuneration in connection with this Contract or the Services, and the 
Consultant shall not accept for its own benefit any trade commission, discount, or similar 
payment in connection with activities pursuant to this Contract or to the Services or in the 
discharge of its obligations under the Contract, and the Consultant shall use its best 
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efforts to ensure that the Personnel, any Sub-consultants, and agents of either of them 
similarly shall not receive any such additional remuneration. 

Consultant and Affiliates Not to Be Otherwise Interested in Project 

18.2 The Consultant agrees that, during the term of this Contract and after its termination, the 
Consultant and its affiliates, as well as any Sub-consultant and any of its affiliates, shall 
be disqualified from providing goods, works, or services (other than the Services and any 
continuation thereof) for any project resulting from or closely related to the Services. 

Prohibition of Conflicting Activities 

18.3 Neither the Consultant nor its Sub-consultants nor the Personnel shall engage, either 
directly or indirectly, in any of the following activities: 

(a) during the term of the Contract, any business or professional activities in the Republic 
of Malawi which would conflict with the activities assigned to them under the Contract; 
or 

(b) after the termination of this contract, such other activities as may be specified in the 
SCC. 

19. Confidentiality 

19.1 The Client and the Consultant shall keep confidential and shall not without the written 
consent of the other party hereto, divulge to any third party any reports or data, or other 
information furnished directly or indirectly by the other party hereto in connection with the 
Contract, whether such information has been furnished prior to, during or following 
completion or termination of the Contract. Notwithstanding the above, the Consultant may 
furnish to its Sub-consultant such documents, data, and other information it receives from 
the Client to the extent required for the Sub-consultant to perform its work under the 
Contract, in which event the Consultant shall obtain from such Sub-consultant an 
undertaking of confidentiality similar to that imposed on the Consultant under the 
Contract. 

20. Insurance to Be Taken Out by the Consultant 

20.1 The Consultant shall take out and maintain, and shall cause any Sub-consultants to take 
out and maintain, at its (or the Sub-consultants’, as the case may be) own cost but on 
terms and conditions approved by the Client, insurance against the risks, and for the 
coverage, as shall be specified in the SCC.  

20.2 The Consultant, at the Client’s request, shall provide evidence to the Client showing that 
such insurance has been taken out and maintained and that the current premiums have 
been paid. 

21. Consultant’s Actions Requiring Client’s Prior Approval 

21.1 The Consultant shall obtain the Client's prior approval in writing before taking any of the 
following actions : 

(a) entering into a subcontract for the performance of any part of the Services; 

(b) appointing such members of the of the personnel not listed by name in the Contract; 
and 

(c) any other action that may be specified in the SCC. 

22. Reporting Obligations 

22.1 The Consultant shall submit to the Client the reports and documents specified in the 
Terms of Reference in the form, in the numbers, and within the periods set forth in the 
said Terms of Reference. 
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23. Documents Prepared by the Consultant to Be the Property of the Client 

23.1 All plans, drawings, specifications, designs, reports, and other documents and software 
submitted by the Consultant in accordance with the Contract shall become and remain 
the property of the Client, and the Consultant shall, not later than upon termination or 
expiration of this Contract, deliver all such documents and software to the Client, together 
with a detailed inventory thereof. The Consultant may retain a copy of such documents 
and software. Restrictions about the future use of these documents, if any, shall be 
specified in the SCC. 

D. Consultant’s Personnel 

24. Description of Personnel 

24.1 The titles, agreed job descriptions, minimum qualifications, and estimated periods of 
engagement in the carrying out of the Services of the Consultant’s Key Personnel are 
described in the Contract. The Key Personnel and Sub-consultants listed by title as well 
as by name in Contract are hereby approved by the Client. 

25. Removal and/or Replacement of Personnel 

25.1 Except as the Client may otherwise agree, no changes shall be made in the Key 
Personnel. If, for any reason beyond the reasonable control of the Consultant, it becomes 
necessary to replace any of the Key Personnel, the Consultant shall provide as a 
replacement a person of equivalent or better qualifications.  

25.2 If the Client finds that any of the Personnel have (i) committed serious misconduct or 
have been charged with having committed a criminal action, or (ii) have reasonable cause 
to be dissatisfied with the performance of any of the Personnel, then the Consultant shall, 
at the Client’s written request specifying the grounds therefor, provide as a replacement 
a person with qualifications and experience acceptable to the Client. 

25.3 The Consultant shall have no claim for additional costs arising out of or incidental to any 
removal and/or replacement of Personnel. 

E. Obligations of the Client 

26. Assistance and Exemptions 

26.1 Unless otherwise specified in the SCC, the Client shall use its best efforts to ensure that 
the Government shall: 

(a) Provide the Consultant, Sub-Consultants and Personnel with work permits and such 
other documents as shall be necessary to enable the Consultant, Sub-Consultants or 
Personnel to perform the Services. 

(b) Arrange for the Personnel and, if appropriate, their eligible dependents to be provided 
promptly with all necessary entry and exit visas, residence permits, exchange permits 
and any other documents required for their stay in the Republic of Malawi. 

(c) Facilitate prompt clearance through customs of any property required for the Services 
and of the personal effects of the Personnel and their eligible dependents. 

(d) Issue to officials, agents and representatives of the Government all such instructions as 
may be necessary or appropriate for the prompt and effective implementation of the 
Services. 

(e) Provide assistance to the Consultant’s international personnel and, where applicable 
international Sub-Consultants employed by the Consultant, to obtain registration or 
obtain any permit to practice their profession in the Republic of Malawi.  

(f) Grant to the Consultant, any Sub-Consultants and the Personnel of either of them the 
privilege, pursuant to the laws of the Republic of Malawi, of bringing into the Republic of 
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Malawi reasonable amounts of foreign currency for the purposes of the Services or for 
the personal use of the Personnel and their dependents and of withdrawing any such 
amounts as may be earned therein by the Personnel in the execution of the Services. 

(g) Provide to the Consultant, Sub-Consultants and Personnel any such other assistance 
as may be specified in the SCC.  

27. Change in Laws 

27.1 Unless otherwise specified in the Contract, if after the date of the Request for Proposals, 
any law, regulation, ordinance, order or bylaw having the force of law is enacted, 
promulgated, abrogated, or changed in the Republic of Malawi (which shall be deemed 
to include any change in interpretation or application by the competent authorities) that 
subsequently affects the period for completion of the Services and/or the Contract Price, 
then such time period and/or Contract Price shall be correspondingly increased or 
decreased, to the extent that the Consultant has thereby been affected in the 
performance of any of its obligations under the Contract. Notwithstanding the foregoing, 
such additional or reduced cost shall not be separately paid or credited if the same has 
already been accounted for by a contract modification or a price adjustment.  

28. Services and Facilities 

28.1 The Client shall make available to the Consultant the Services and Facilities listed in the 
Contract. 

F. Payments to the Consultant 

29. Contract Price and Currency 

29.1 The Contract Price shall be expressed as a specific amount or amounts in the Agreement 
representing the estimated amount for a Time-Based contract.  

29.2 Payments shall be made in the currency or currencies of the contract price, unless 
otherwise specified in the SCC. 

29.3 In consideration of the Services performed by the Consultant under the Contract, the 
Client shall make to the Consultant such payments in such manner as is provided by the 
Contract. 

 

30. Payment  

30.1 The Contract Price shall be an estimated amount, based on the Breakdown of Cost 
Estimates in the Contract.  

30.2 Payment shall be made for the time actually spent and for reimbursable expenses 
actually incurred by the Consultant in the performance of the Services.  

30.3 Fees for the Personnel shall be determined on the basis of time actually spent by the 
Personnel in the performance of the Services after the date determined in accordance 
with the Commencement Date of the Services, or such other date as the Parties may 
agree in writing, and at the rates specified in the Contract. Personnel time spent in the 
performance of the Services shall include time for necessary travel via the most direct 
route, at the rates detailed in the Contract, unless otherwise specified in the SCC. 

30.4 Reimbursable expenditures shall include costs actually and reasonably incurred by the 
Consultant in the performance of the Services, as specified in the Contract.  
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30.5 The Consultant’s total remuneration shall not exceed the ceiling amount stated in the 
SCC. The Consultant shall notify the Client as soon as cumulative charges incurred for 
the Services have reached 80% of the ceiling amount.  

30.6 Separate invoices shall be submitted for fees and for reimbursable expenditure. Invoices 
shall be supported by the documentation specified in accordance with GCC 32.2. 

30.7 A final payment shall be made against submission by the Consultant of a final statement, 
identified as such and approved by the Client. The final statement shall be deemed 
approved by the Client ninety calendar days after receipt by the Client unless the Client, 
within this period, gives written notice to the Consultant specifying in detail deficiencies 
in the Services, the deliverables or the final statement.  

30.8 Any amount which the Client has paid or caused to be paid which is in excess of the 
amounts actually payable in accordance with the provisions of the Contract, shall be 
reimbursed by the Consultant to the Client within thirty days after receipt by the 
Consultant of a notice thereof. Any such claim by the Client for reimbursement must be 
made within twelve months after receipt by the Client of a final statement approved by 
the Client. 

31. Payment Schedule and Advance Payment 

31.1 All payments under the Contract shall be made in accordance with the payment schedule 
specified in the SCC.  

31.2 Unless otherwise stated in the SCC, where any payment is made in advance of any 
deliverables as an advance payment, the payment shall be made against the provision 
by the Consultant of a bank guarantee for the same amount, and shall be valid for the 
period stated in the SCC.  

31.3 Should the advance payment guarantee cease to be valid and the Consultant fails to re-
validate it, a deduction equal to the amount of the advance payment may be made by the 
Client from future payments due to the Consultant under the contract. 

31.4 If a Contract is terminated for any reason, the guarantee securing the advance may be 
invoked in order to recover the balance of the advance still owed by the Consultant. 

32. Payment Terms 

32.1 Unless otherwise specified in the SCC, payments shall be made by the Client, no later 
than sixty days after submission of a request for payment by the Consultant. 

32.2 The Consultant’s request for payment shall be made to the Client in writing, accompanied 
by invoices and supporting documents. The supporting documentation required shall be 
as specified in the SCC. 

32.3 The Client shall notify the Consultant of the inadmissibility of a request for payment due 
to an error, discrepancy, omission or any other reason so that the Parties may resolve 
such error, discrepancy, omission or other fault and agree a solution to enable payment 
of the corrected request for payment. The Client shall not unreasonably withhold payment 
of any undisputed portion of a request for payment. Should any discrepancy be found to 
exist between actual payment made and costs authorised to be incurred by the 
Consultant, the Client may add or subtract the difference from any subsequent payments. 

32.4 If the Client has delayed payments beyond fifteen (15) days after the due date stated in 
the SCC, interest shall be paid to the Consultant for each day of delay at the rate stated 
in the SCC. 

33. Price Adjustments 
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33.1 Prices charged by the Consultant for the Services performed under the Contract shall 
not vary from the prices quoted in the Contract, with the exception of any price 
adjustments authorised in the SCC. 

G. Settlement of Disputes 

34. Amicable Settlement 

34.1 The Parties shall use their best efforts to settle amicably all disputes arising out of or in 
connection with this Contract or its interpretation. 

35. Dispute Settlement 

35.1 Any dispute between the Parties as to matters arising pursuant to this Contract that 
cannot be settled amicably within thirty (30) days after receipt by one Party of the other 
Party’s request for such amicable settlement may be submitted by either Party for 
settlement in accordance with the laws of the Republic of Malawi.  
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Section 8: Special Conditions of Contract 
The following Special Conditions of Contract (SCC) shall supplement the General 
Conditions of Contract (GCC).  Whenever there is a conflict, the provisions herein 
shall prevail over those in the GCC. 
 

GCC Clause Special Conditions of Contract 

GCC 1.1 The Procurement Reference Number for the contract is: 

RA/CON/DEV/SR/BT/REH/2024-25/28 

GCC 1.1 The Eligible Countries are those described in Section 5 of the Request for 
Proposals document.  

GCC 3.1 GCC 3.1 is ammended in its entirety as follows: 
The documents forming the contract shall be interpreted in the following order of 
priority:  

 Agreement 

 Notice of Acceptance 

 Minutes of Contract Negotiations 

 Special Conditions of Contract (SCC) 

 General Conditions of Contract (GCC) 

 Terms of Reference 

 Technical Proposal with Standard Forms T4, T5, T6 

 Financial Proposal with Standard Forms F2, F3, F4 
 

GCC 4.1 The Contract shall be governed by the laws of Malawi 

GCC 5.1 The language of the contract shall be English.  

GCC 6.1 The addresses for Notices are: 
For the Client:  
Roads Authority  
Functional Building 
Off Paul Kagame (Chilambula) Road 
Private Bag B346 
Lilongwe 3 
 
Attention: The Chief Executive Officer 
E mail: ra@ra.org.mw 
 
For the Consultant: (Insert Name) 
Street Address:   (Insert)  
Town/City:  (Insert)   
Country:   (Insert)  
Telephone: ………………………………  
Email:………………………………………  

GCC 8.1 The Authorised Representatives are: 
for the Roads Authority Eng. Ammiel Champiti, Chief Executive Officer 
 
for the Consultant: (Insert Name and position) 

GCC 11.1 Date of signing of the contract by both parties (Insert) 
 
Add the following to this clause: 

Termination of Contract for Failure to Become Effective 

If this Contract has not commenced within 30days after the effective date, either 
Party may, by not less than twenty two (22) days written notice to the other Party, 
declare this Contract to be null and void. 

GCC 12.1 The Consultant shall commence the Services 14 days after Contract becomes 
effective. 

mailto:ra@ra.org.mw
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GCC 13.1 The period for expiration of the contract is: 9 months after the Commencement  
Date.  

GCC 16.1 
(g) 

Add the following sub-clause 16.1(g) :  

If the Consultant fails to act, in respect of any matter relating to this Contract or 
to the Services, as a faithful adviser to the Client, or fails to support and 
safeguard the Client’s legitimate interests in any dealings with third parties. In 
this case the Client shall give at least thirty (30) calendar days’ written notice of 
termination to the Consultant. 

 

Add the following sub-clause 16.1(h): 

If the Consultant does not perform the Services in accordance with the Contract 
and the agreed Work Program for a period of thirty (30) days. In this case the 
Client shall give at least thirty (30) calendar days’ written notice of termination to 
the Consultant. 

GCC 17.1 Add the following to this Clause: 

 If the Consultant fails to perform the Services and fails to carry out his 
obligations with all due diligence, efficiency, and economy, in accordance with 
generally accepted professional techniques and practices, thereby rendering 
major elements of the designs unusable,  then the following penalties shall 
apply;   

The consultant will be barred from participating in any design works with the 
Roads Authority for a period of 2 years. 

 

If the Consultant does not perform the Services in accordance with the Contract 
and the agreed Work Program then a deduction of 0.1% of the Lumpsum 
Contract Price per delayed calendar day shall apply. The maximum deduction 
shall be 3% of the lump sum contract price. 

GCC 18.3(b) The following activities are prohibited:  N/A 

GCC 20.1 The risks and coverage shall be: 

(i) Third Party motor vehicle liability insurance in respect of motor vehicles 
operated in the Client’s country by the Consultant or its Experts or Sub-
consultants, with a minimum coverage in accordance with the applicable 
law in Malawi  

(ii) Third Party liability insurance, with a minimum coverage in accordance with 
the applicable law in Malawi  

 (iii) Employer’s liability and workers’ compensation insurance in respect of the 
experts and Sub-consultants in accordance with the relevant provisions of 
the applicable law in Malawi, as well as, with respect to such Experts, any 
such life, health, accident, travel or other insurance as may be appropriate.  

 (iv) Professional liability with a minimum coverage of 1.2 times the professional 
fees. 

 (v) Insurance against loss of or damage to (i) equipment purchased in whole 
or in part with funds provided under this Contract, (ii) the Consultant’s 
property used in the performance of the Services, and (iii) any documents 
prepared by the Consultant in the performance of the Services  

 

GCC 22.1 Failure to submit reports whether at intermediate stages or overall in relation to 
the time periods specified in the Terms of Reference shall result to imposition of 
liquidated damages equal to 1/1000th (one thousandth) of the value of the 
consultant’s contract for the relevant phase payable per day of delay up to a 
maximum of 15% (fifteen percent) of the consultant’s contract price. 

GCC 23.1 The future use of documents is restricted as follows: the document shall not be 
used for the purposes unrelated to the contract without the prior written approval 
of the  Client  

GCC 29.2 Payments shall be made in Malawi Kwacha. 

GCC 30.5 The ceiling amount is the Contract Price 
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GCC 31.1 The services will be executed on a Lump Sum Contract basis and the payment 
schedule shall be as follows:- 

 
 10% of the Contract Price shall be paid on submission and 

acceptance by the client of the Inception Report. 
 

 30% of the Contract Price shall be paid on submission and 
acceptance by the client of the draft Economic Feasibility and 
Preliminary Design Reports. 

 
 10% of the Contract Price shall be paid on submission and 

acceptance by the client of the Final Economic Feasibility and 
Preliminary Design Reports. 

 
 30% of the Contract Price shall be paid on submission and 

acceptance by the client of the Draft Detailed Design Report. 
 
 20% of the Contract Price shall be paid on submission and 

acceptance by the client of the Final Detailed Engineering Design 
Report. 

 
 
Mentoring of graduate Engineers 

 

 50% of the Cost on submission and acceptance of the Training Report at 
Draft Feasibility study reporting   stage.  

 50% of the Cost on submission and acceptance of the Training Report at 
Draft Detailed Design reporting   stage. 

 
 
Training of Clients Staff 
A provisional Sum, where training is applicable, has been included in the 
Financial Proposal against which all training expenses will be paid on submission 
of receipts. 

GCC 31.2 An Advance Payment Guarantee shall be required in the format of the example 
given in Section 9, Contract Forms, or similar approved in advance by the Client. 
The period of validity of the Advance Payment Guarantee shall be: 12 months 

GCC 32.2 The following documentation shall be required to support requests for payment: 
 

- Inception Report   
- Draft Economic Feasibility and Preliminary Design Reports. 
- Final Economic Feasibility and Preliminary Design Reports 
- Draft Detailed Design Report. 
- Final Detailed Engineering Design Report 
- Training Reports  
- Receipts  

GCC 32.4 Interest shall be paid on late payments at the rate of:  
Prime lending rate of the Reserve Bank of Malawi plus 1% or if not available the 
Inter Bank Offered Rate and shall be calculated at simple rate. 

GCC 33.1 This contract is not subject to price adjustment 
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Contract Agreement 
This Agreement is made the…………. day of the month of ……………………… 

between The Government of Malawi acting through the Roads Authority of Private 

Bag B346, Lilongwe 3  (the “Client ”) and ……………………………………….. of 

…………………………………………………… (the “Consultant” ). 

WHEREAS 

(a) the Client has requested the Consultant to provide certain consultancy services 
(hereinafter called the “Services”) as defined herein and attached to this 
Contract; 

(b) the Consultant having represented to the Client that it has the required 
professional skills, personnel and technical resources, has agreed to provide the 
Services on the terms and conditions set forth in this Contract; 

 

NOW THEREFORE the parties hereto agree as follows: 
 

1. The documents forming the Contract shall be in the order of priority and 
stated below as follows: 

 Agreement  

 Notice of Acceptance 

 Minutes of Contract Negotiations 

 Special Conditions of Contract (SCC) 

 General Conditions of Contract (GCC) 

 Terms of Reference 

 Technical Proposal with Standard Forms T4, T5, T6 

 Financial Proposal with Standard Forms F2, F3, F4 

2. The mutual rights and obligations of the Client and the Consultant shall be as 
set forth in the Contract, in particular: 

(a) The Consultant shall carry out the Services in accordance with the 
provisions of the Contract; and 

(b) the Client shall pay the Consultant the Contract Price of 
________________________________________________________
________________________________________________________
______________________________________ 
(MWK____________________) or such other sum as may become 
payable under the provisions of the Contract, at the times and in the 
manner prescribed by the Contract. 

 

IN WITNESS WHEREOF, the Parties hereto have caused this Contract to be signed 
in their respective names as of the day and year first above written. 
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Signed by _____________________________________________________ (for 

the Client) 

Name:      Eng. Ammiel Champiti,  Authorised Representative 

Position:  Chief Executive Officer 

 

Witnessed by: 

______________________________________________________________ 

Name:  

___________________________________________________________________

_ 

Signed by _________________________________________________ (for the 

Consultant) 

Name:      ____________________________________________ Authorised 

Representative 

Position:  

__________________________________________________________________ 

Witnessed by: 

______________________________________________________________ 

Name:  

___________________________________________________________________

_ 
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Note to Bidders: The Advance Payment Security should be on the letterhead of the issuing 
Financial Institution and should be signed by a person with the proper authority to sign 
documents that are binding on the Financial Institution.  

Advance Payment Security  

Date: [insert date (as day, month, and year) of Advance Payment 
Security] 

Procurement Reference No.: [Insert Procurement Reference No] 

To:  [insert complete name of Client] 

In accordance with the payment provision included in the Contract, in relation to 
advance payments, [insert complete name of Consultant] (hereinafter called “the 
Consultant”) shall deposit with the Client a security consisting of [indicate type of 
security], to guarantee its proper and faithful performance of the obligations imposed 
by said Clause of the Contract, in the amount of [insert currency and amount of 
guarantee in words and figures]. 

We, the undersigned [insert complete name of Guarantor], legally domiciled in 
[insert full address of Guarantor] (hereinafter “the Guarantor”), as instructed by the 
Consultant, agree unconditionally and irrevocably to guarantee as primary obligor and 
not as surety merely, the payment to the Client on its first demand without whatsoever 
right of objection on our part and without its first claim to the Consultant, in the amount 
not exceeding [insert currency and amount of guarantee in words and figures]. 

This security shall remain valid and in full effect from the date of the advance payment 
received by the Consultant under the Contract until [insert day and month], [insert 
year]. 

This guarantee is subject to the Uniform Rules for Demand Guarantees, ICC 
Publication No. 758, except that subparagraph (ii) of Sub-article 20(a) is hereby 
excluded. 

 

 

Name: [insert complete name of person signing the Security] 

In the capacity of [insert legal capacity of person signing the Security]  

 

Signed: [signature of person whose name and capacity are shown above] 

Duly authorised to sign the Security for and on behalf of: [insert complete name of 
the Financial Institution] 

Dated on ____________ day of __________________, _______ [insert date of 
signing] 

 

 

 


